
SUBRECIPIENT AGREEMENT BETWEEN THE 
WYANDOTTE CREEK GROUNDWATER SUSTAINABILITY AGENCY (GSA) AND 
BUTTE COUNTY DEPARTMENT OF WATER AND RESOURCE CONSERVATION 

TO CONDUCT GRANT ADMINISTRATION AND PROJECT MANAGEMENT ON BEHALF OF 
THE GSA AND TO PROVIDE TECHNICAL ASSISTANCE ON GROUNDWATER 

SUSTAINABILITY PLANS  

FUNDED BY 
THE SUSTAINABLE GROUNDWATER MANAGEMENT ACT (SGMA) 

IMPLEMENTATION GRANT 

THIS AGREEMENT is entered into on this 9th day of April, 2024 by and between the 
Wyandotte Creek Groundwater Sustainability Agency, a public agency in the State of 
California (herein referred to as the “GSA”), and the County of Butte, a political subdivision of 
the State of California, (herein referred to as the "Subrecipient"). 

WHEREAS, the GSA is located in the Wyandotte Creek Subbasin, which is identified by the 
state Department of Water Resources (“DWR”) as a medium priority basin required to be 
managed under SGMA.  

WHEREAS, the GSA was formed through a Joint Powers Agreement (“JPA”) between three 
member agencies: the City of Oroville, Thermalito Water and Sewer District, and County of 
Butte. 

WHEREAS, the GSA developed and adopted a single GSP for the Wyandotte Creek Subbasin 
in December 2021. DWR approved the GSP through a Determination Letter on July 27, 2023.  

WHEREAS, in December 2022, the GSA submitted a grant application to the SGM Grant 
Program to fund six components for $7,367,284.  

WHEREAS, applications were reviewed by the DWR Financial Branch and a final award list was 
released in September 2023 that recommended funding $5,527,284 for five components.  

WHEREAS, the GSA executed a SGMA Implementation Grant Agreement ________________ 
(herein referred to as the “DWR Grant Agreement”) with DWR on _________________, 2024 to 
administer and implement the Wyandotte Creek Subbasin GSP Grant Projects (Project). 

WHEREAS, to administer and implement the Project, the GSA has issued Request for 
Proposals to retain one or more contracted consultants (GSA Consultants) to conduct the 
technical work and complete the deliverables of the Project. 

WHEREAS, the GSA wishes to engage the Subrecipient to conduct grant administration and 
project management on behalf of the GSA and to provide technical assistance on Groundwater 
Sustainability Plans. 

WHEREAS, as a member agency with responsibilities for developing policy and implementing 
projects related to water and resource conservation within Butte County, the Subrecipient has 
specialized knowledge and project management experience that shall assist in the successful 
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implementation of the Project. 

WHEREAS the GSA must further augment its capacity to successfully complete the deliverables 
of this Project. 

WHEREAS, the GSA wishes to engage Subrecipient to manage GSA Consultant(s) on behalf of 
the GSA to complete the deliverables of Component 1, Component 2, and Component 3 as 
defined in the Exhibit A, Work Plan. 

NOW, THEREFORE, it is agreed between the parties hereto that: 

1. PURPOSE

Subrecipient shall provide the following services on behalf of the GSA to assist directly in
the implementation of three components of the Project:

Component 1, Grant Administration. Subrecipient shall provide grant and project 
management services consistent with the Work Plan described in Exhibit A and in 
keeping with all provisions of the DWR Grant Agreement XXXX included herein in 
Exhibit D on behalf of the GSA. 

Component 2, Data Gaps and Refinements. Subrecipient shall provide subject matter 
expertise and technical assistance in addition to project management services to 
complete the deliverables consistent with the Work Plan described in Exhibit A. 

Component 3, SGMA Compliance and Inter-basin Coordination. Subrecipient shall 
provide project management services and contract with a Consultant on behalf of the 
GSA to complete the deliverables consistent with the Work Plan described in Exhibit A. 

2. TERM OF SUBRECIPIENT AGREEMENT

The term of this Agreement shall begin on October 4, 2022, and end on April 30, 2026, or
when the Parties’ obligations under this agreement are fully satisfied, whichever occurs
earlier.

3. AMOUNT

The GSA shall reimburse Subrecipient not more than $1,025,000 for professional services
rendered in association with the terms of this agreement. Any additional costs are the
responsibility of the Subrecipient.

4. BASIC CONDITIONS

The GSA shall have no obligation to disburse money for the Project under this Agreement
until the Subrecipient has satisfied the following conditions:

a. Documentation: For the term of this Agreement, the Subrecipient submits Quarterly
Progress Reports, and all invoice backup documentation by deadlines specified on
the Deliverable Due Date Schedule to be provided by the GSA within 60 days of the
execution of this agreement and all other deliverables as required by Paragraph 11,
“Submission of Reports” and Exhibit A, “Work Plan”.
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b. Levels of Accomplishment: Goals and Performance Measures: Subrecipient agrees

to provide the levels of program services as detailed above under Purpose and in

Exhibit A, Work Plan. Subrecipient agrees to furnish its services, to exert reasonable

efforts, and to exercise the highest degree of professional skill and competence in

working with project partners to perform duties that will benefit the water

management capabilities of disadvantaged communities and/or Tribes.

c. Performance Monitoring: The GSA will monitor the performance of Subrecipient
against goals and performance standards stated above. Substandard performance
as determined by the GSA will constitute non-compliance with this Agreement. If
action to correct such substandard performance is not taken by Subrecipient within
ninety (90) days after being notified by the GSA, contract suspension or termination
procedures shall be initiated.

d. Compliance with Standard Conditions: Subrecipient must adhere to all applicable
standard conditions stated in DWR Grant Agreement between the GSA and DWR,
as contained herein in Exhibit D. Violation of any of the terms may result in the
contract suspension or termination of this Agreement between the GSA and
Subrecipient.

5. DISBURSEMENT OF FUNDS

GSA will disburse to the Subrecipient the amount approved, subject to the availability of
funds. The availability of funds may be subject to the approval of progress reports and
invoice approval from DWR under the DWR Grant Agreement.  Notwithstanding any other
provision of this Agreement, no disbursement shall be required at any time or in any manner
which is in violation of, or in conflict with, federal or state laws, rules, or regulations, or which
may require any rebates to the federal government, or any loss of tax-free status on state
bonds, pursuant to any federal statute or regulation.

6. ELIGIBLE PROJECT COST

The Subrecipient shall apply funds received from the GSA only to Eligible Project Costs in
accordance with applicable provisions of the law, the DWR Grant Agreement, and Exhibit B,
“Budget.” Eligible Project Costs include the reasonable costs of project management
activities, studies, engineering, design, land and easement acquisition, and associated legal
fees, preparation of environmental documentation, environmental mitigations, monitoring,
and project construction. Reimbursable administrative expenses are the necessary costs
incidental but directly related to the Project included in this Agreement. Work performed on
the Project after October 4, 2022 shall be eligible for reimbursement.

Costs that are not eligible for reimbursement include, but are not limited to the following
items:

a. Costs for preparing and filing a grant application and/or spending plan.

b. Costs associated with the formation of a GSA(s) or other board formation that is
responsible for implementing SGMA.

c. Purchase of equipment not an integral part of a project.
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d. Establishing a reserve fund.

e. Replacement of existing funding sources.

f. Travel and per diem costs, except for mileage.

g. Meals, food items, or refreshments.

h. Overhead and indirect costs: “Indirect Costs” means those costs that are incurred for
a common or joint purpose benefiting more than one cost objective and are not
readily assignable to the funded project (i.e., costs that are not directly related to the
funded project). Examples of Indirect Costs include, but are not limited to: central
service costs; general administration of the Subrecipient; non-project-specific
accounting and personnel services performed within the Subrecipient’s organization;
depreciation or use allowances on buildings and equipment; the costs of operating
and maintaining non-project-specific facilities; tuition and conference fees; forums,
trainings, and seminars; and, generic overhead or markup. This prohibition applies to
the Subrecipient and any subcontract or sub-agreement for work on the Project that
will be reimbursed pursuant to this Agreement.

7. METHOD OF PAYMENT

After the disbursement requirements in Paragraph 4, “Basic Conditions” are met, the GSA
will disburse the whole or portions of funding to the Subrecipient, following receipt from the
Subrecipient via US mail or electronic mail delivery of an invoice for costs incurred and
approval of costs by DWR under the terms of DWR Grant Agreement. Payment will be made
no more frequently than quarterly, in arrears, upon receipt of an invoice bearing the
Agreement number. An Invoice Progress Report shall accompany the submitted invoice and
shall outline the work performed for each task during the invoice period. Invoices shall be
submitted consistent with the Deliverable Due Date Schedule. The GSA will notify the
Subrecipient, in a timely manner, whenever, upon review of an Invoice, the GSA determines
that any portion or portions of the costs claimed are not eligible costs or is not supported by
documentation or receipts acceptable. The Subrecipient may, within thirty (30) calendar
days of the date of receipt of such notice, submit additional documentation to the GSA to
cure such deficiency(ies). If the Subrecipient fails to submit adequate documentation curing
the deficiency(ies), the GSA will adjust the pending invoice by the amount of ineligible or
unapproved costs.

Invoices submitted by the Subrecipient shall include the following information:

a. Costs incurred for work performed in implementing the Work Plan during the period
identified in the particular invoice. If backup documentation provided is outside of the
period identified in the particular invoice, the Subrecipient must provide justification
within the associated Invoice Progress Report.

b. Invoices shall meet the following format requirements:
i. Invoices must contain the date of the invoice, the time period covered by the

invoice, and the total amount due.
ii. Invoices must be itemized based on the categories (i.e., tasks) specified in

Exhibit B, “Budget.” The amount claimed for salaries/wages/consultant fees
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must include a calculation formula (i.e., hours or days worked times the hourly 
or daily rate = the total amount claimed). 

iii. One set of sufficient evidence (i.e., receipts, copies of checks, time sheets)
must be provided for all costs included in the invoice.

iv. Each invoice shall clearly delineate those costs claimed for reimbursement
from the GSA’s funding amount, as depicted in Paragraph 3, “Amount.”

v. Signature and date of the Subrecipient’s Project Representative.

All invoices submitted shall be accurate and signed under penalty of law. Any and all costs 
submitted pursuant to this Agreement shall only be for the tasks set forth herein. The 
Subrecipient shall not submit any invoice containing costs that are ineligible or have been 
reimbursed from other funding sources unless required and specifically noted as such (i.e., 
match costs/cost share). Any eligible costs for which the Subrecipient is seeking 
reimbursement shall not be reimbursed from any other source. Double or multiple billing for 
time, services, or any other eligible cost is illegal and constitutes fraud. Any suspected 
occurrences of fraud, forgery, embezzlement, theft, or any other misuse of public funds may 
result in suspension of disbursements of grant funds and/or termination of this Agreement 
requiring the repayment of all funds disbursed hereunder plus interest. Additionally, if 
suspected occurrences of the above offenses the GSA may request an audit and reserves 
all rights refer the matter to the Attorney General’s Office or the appropriate district 
attorney’s office for criminal prosecution or the imposition of civil liability. (Civ. Code, §§ 
1572-1573; Pen. Code, §§ 470, 487-489.) 

8. WITHHOLDING OF DISBURSEMENTS BY THE GSA

If the GSA determines that a project is not being implemented in accordance with the 
provisions of this Agreement, or that the Subrecipient has failed in any other respect to 
comply with the provisions of this Agreement, and if the Subrecipient does not remedy any 
such failure to the GSA’s satisfaction within a reasonable period of time, the GSA may 
withhold from the Subrecipient all or any portion of the GSA funding and take any other 
action that it deems necessary to protect its interests. Where a portion of the GSA funding 
has been disbursed to the Subrecipient and the GSA notifies the Subrecipient of its decision 
not to release funds that have been withheld pursuant to Paragraph 9, “Default Provisions,” 
the portion of any funds paid to Subrecipient shall thereafter be repaid immediately at the 
time the GSA notifies the Subrecipient, as directed by the GSA. The GSA may consider the 
Subrecipient’s refusal to repay the requested disbursed amount a contract breach subject to 
the default provisions in Paragraph 9. If the GSA notifies the Subrecipient of its decision to 
withhold the entire funding amount from the Subrecipient pursuant to this Paragraph, this 
Agreement shall terminate upon receipt of such notice by the Subrecipient, and the GSA 
shall no longer be required to provide funds under this Agreement and the Agreement shall 
no longer be binding on either party. 

9. DEFAULT PROVISIONS

The Subrecipient shall be in default under this Agreement if any of the following occur: 

1. Substantial breaches of this Agreement, or any supplement or amendment to it, or
any other agreement between the Subrecipient and the GSA evidencing or securing
the Subrecipient’s obligations.
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2. Making any false warranty, representation, or statement with respect to this
Agreement or the application filed to obtain this Agreement.

3. Failure to provide required submissions pursuant to this Agreement, including any
submission or documentation requested as a result of an audit conducted pursuant
to Section 7.

4. Failure to submit invoice progress reports pursuant to Paragraph 4.

5. Failure to routinely invoice the GSA pursuant to Paragraph 7.

6. Failure to meet any of the requirements set forth in Paragraph 10, “Continuing
Eligibility.”

7. A determination pursuant to Government Code section 11137 that the Subrecipient
has violated any of the following: Government Code sections 11135 or 12960 et
seq.; Civil Code sections 51-54.2, inclusive; or any regulations adopted to implement
these sections.

Should an event of default occur, the GSA shall provide a notice of default to the 
Subrecipient and shall give the Subrecipient at least ten (10) calendar days to cure the 
default from the date the notice is sent via first-class mail to the Subrecipient. If the 
Subrecipient fails to cure the default within the time prescribed by the GSA, the GSA may do 
any of the following: 

a. Terminate any obligation to make future payments to the Subrecipient.

b. Terminate the Agreement.

c. Take any other action that it deems necessary to protect its interests.

In the event the GSA finds it necessary to enforce this provision of this Agreement in the 
manner provided by law, the Subrecipient agrees to pay all costs incurred by the GSA 
including, but not limited to, reasonable attorneys' fees, legal expenses, and costs.  

10. CONTINUING ELIGIBILITY

On March 4, 2022, the Governor issued Executive Order N-6-22 (the EO) regarding
Economic Sanctions against Russia and Russian entities and individuals.  The EO may be
found at: https://www.gov.ca.gov/wp-content/uploads/2022/03/3.4.22-Russia-Ukraine-
Executive-Order.pdf.  “Economic Sanctions” refers to sanctions imposed by the U.S.
government in response to Russia’s actions in Ukraine, as well as any sanctions imposed
under State law.  The EO directs DWR to terminate funding agreements with, and to refrain
from entering any new agreements with, individuals or entities that are determined to be a
target of Economic Sanctions.  Accordingly, should the GSA determine that the Subrecipient
is a target of Economic Sanctions or is conducting prohibited transactions with sanctioned
individuals or entities, that shall be grounds for termination of this Agreement.  The GSA
shall provide the Subrecipient advance written notice of such termination, allowing the
Subrecipient at least 30 calendar days to provide a written response.  Termination shall be
at the sole discretion of the GSA.
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11. NOTICES

Any notice, demand, request, consent, or approval that either party desires or is required to
give to the other party under this Agreement shall be in writing. Notices may be transmitted
by any of the following means:

a. By delivery in person.

b. By certified U.S. mail, return receipt requested, postage prepaid.

c. By electronic means.

d. Notices delivered in person will be deemed effective immediately on receipt (or
refusal of delivery or receipt). Notices sent by certified mail will be deemed effective
given ten (10) calendar days after the date deposited with the U. S. Postal Service.
Notices sent by overnight delivery service will be deemed effective one business day
after the date deposited with the delivery service. Notices sent electronically will be
effective on the date of transmission, which is documented in writing. Notices shall
be sent to the below addresses. Either party may,by written notice to the other,
designate a different address that shall be substituted for the one below.

12. PROJECT REPRESENTATIVES

The Project Representatives during the term of this Agreement are as follows:

Butte County Department of Water and 
Resource Conservation 

Wyandotte Creek Groundwater 
Sustainability Agency 

Christina Buck 
Asst. Director, Butte County 
308 Nelson Ave. 
Oroville, CA 95965 
Phone: (530) 552-3595 
Email: cbuck@buttecounty.net 

Dillon Raney 
GSA Program Manager 
308 Nelson Ave. 
Oroville, CA 95965 
Phone: (530) 552-3595 
Email: draney@buttecounty.net 

Either party may change its Project Representative upon written notice to the other party. 

13. STANDARD PROVISIONS AND INTEGRATION

This Subrecipient Agreement is complete and is the final Agreement between the parties.

The following Exhibits are attached and made a part of this Agreement by this reference:

Exhibit A – Work Plan
Exhibit B – Budget
Exhibit C – Schedule
Exhibit D – DWR Grant Agreement
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement. 

SUBRECIPIENT 
BUTTE COUNTY DEPARTMENT OF 
WATER AND RESOURCE CONSERVATION 

______________________________ 
Tod Kimmelshue 
Chair, Board of Supervisors  Date 

WYANDOTTE CREEK GROUNDWATER 
SUSTAINABILITY AGENCY 

______________________________ 
Bill Connelly 
Chair, Wyandotte Creek GSA  Date 

REVIEWED FOR CONTRACT POLICY 
COMPLIANCE 
General Services Contracts Division  

By 

APPROVED AS TO FORM 
BRAD J. STEPHENS 
BUTTE COUNTY COUNSEL 

By 

Approved as to Legal Form and Sufficiency 

______________________________ 
Andrew Ramos 
Wyandotte Creek GSA Legal Counsel 
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EXHIBIT A 

WORK PLAN 

Subrecipient shall provide project and grant management services and retain consultants to 
complete Component tasks as described in this Work Plan.  

COMPONENT 1: GRANT ADMINISTRATION 

Category (a): Grant Agreement Administration  
Prepare reports detailing work completed during reporting period as outlined in Exhibit F, 
“Report Formats and Requirements” of DWR Grant Agreement. Progress Reports will include 
sufficient information for the DWR Grant Manager to understand and review backup 
documentation submitted with invoices. Quarterly invoices will accompany the Quarterly 
Progress Reports and should be submitted to the DWR Grant Manager for review to receive 
reimbursement of Eligible Project Costs. Collect and organize backup documentation by 
component, budget category, and task and prepare a summary Excel document detailing 
contents of the backup documentation organized by component, budget category, and task. 

Prepare and submit the Environmental Information Form (EIF) within 30 days of the execution 
date of the DWR Grant Agreement. No invoices will be reviewed or processed by Grantee until 
the EIF has been received by the DWR Grant Manager. Submit a deliverable due date schedule 
within 30 days of the execution date of the DWR Grant Agreement to be reviewed and approved 
by the DWR Grant Manager. Any edits to the schedule must be approved by the DWR Grant 
Manager and the revised schedule saved in the appropriate project files. 

Prepare the Draft Grant Completion Report and submit to the DWR Grant Manager for comment 
and review 90 days before the work completion date. DWR’s Grant Manager will review the 
Draft Grant Completion Report and provide comments and edits within 30 days of receipt, when 
possible. Submit a Final Grant Completion Report addressing the DWR Grant Manager’s 
comments prior to the work completion date. The report shall be prepared and presented in 
accordance with the provisions of Exhibit F, “Report Formats and Requirements” from the DWR 
Grant Agreement and approved by the DWR Grant Manager within 30 days after the work 
completion date. All deliverables listed within the Work Plan shall be submitted with the Final 
Grant Completion Report unless a new deliverable due date was approved by the DWR Grant 
Manager. 

Subrecipient shall develop contracts and subrecipient agreements, run procurements, and 
maintain the project record of documents and files generated by GSA Consultant(s), 
Subrecipients, or other partnering entities involved with all Components. 
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Component 1: Grant Administration 
Component 2: Data Gaps and Refinements 
Component 3: SGMA Compliance and Inter-basin Coordination 
Component 4: Regional Conjunctive Use Project 
Component 5: Thermalito Water Treatment Plant Capacity Upgrade 

Deliverables: 

 EIF

 Deliverable due date schedule

 Quarterly Progress Reports, Quarterly Invoices, and all required backup
documentation for all Components in the DWR Grant Agreement

 Draft and Final Grant Completion Reports

COMPONENT 2: DATA GAPS AND REFINEMENTS – 
Component 2 consists of installing monitoring sites and dedicated monitoring equipment to 
expand the understanding of basin conditions and address data gaps related to groundwater 
conditions, shallow monitoring and stream gages, domestic well database, and Groundwater 
Dependent Ecosystems (GDEs). Activities will be coordinated with neighboring subbasins. 
Tasks also include modifying the GSP in response to the DWR Determination letter, refining and 
developing an approach to the interconnected surface water SMC, completing the Periodic 
Evaluation and conducting an Outreach Program through the GSA to engage the public and 
stakeholders as the GSP is amended, data gaps are filled, and projects and management 
actions progress.  Component progress will be shared with the public and stakeholders through 
meetings of the Wyandotte Creek GSA and communications to the subbasin’s interested parties 
list. 

Category (d): Monitoring / Assessment 

Subreceipient shall provide technical input and subject matter expertise to support the technical 
work of the GSA Consultant for the following tasks: 

Task 7: Response to DWR GSP Determination 
Task 8: Develop Approach for Interconnected Surface Water Sustainable Management 
     Criteria (ISW SMC) 
Task 9: Draft Five-Year GSP Periodic Evaluation of the GSP 
Task 10: GDE Biological Field Surveys 
Task 11: Create Community Monitoring Plan 
Task 12: Community Monitoring Data and Visualization 

Subrecipient shall facilitate meetings between stakeholders, project advisors, and the GSA 

Consultant team to support planning and implementation and shall review draft documentation 

and provide direction to GSA Consultant team.   

Deliverables: 
1. Provide written comments on Task 7 draft GSP Amendments
2. Provide written comments to GSA Consultant on Task 8 Technical Memo
3. Provide written comments to GSA Consultant on Task 9 Draft Periodic Evaluation

document
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Category (e): Engagement / Outreach 

Task 13: Outreach and Education Program 
Subrecipient shall retain a Consultant to perform stakeholder outreach and engagement through 
development of hard copy and virtual materials to communicate efforts to amend the GSP, fill 
data gaps and develop projects and management actions. Conduct workshops and working 
group meetings to gain public input.  

Deliverables: 
1. Meeting agendas, minutes, summaries, and presentation materials
2. All outreach materials

Task 14: Community Monitoring Program Engagement and Education 
Subrecipient shall retain a Consultant and manage the GSA Consultant team to perform public 
engagement through workshops designed to educate participants in the community monitoring 
program. Inform interested parties about implementation progress through continued GSP-
related outreach, relevant reports, and data. Hold workshops to discuss the program and hear 
suggestions, questions, and concerns of the community. 

Deliverables: 
1. Meeting and/or workshop agendas, minutes/meeting summaries, and presentation
materials
2. All education and outreach materials

COMPONENT 3: SGMA COMPLIANCE AND INTER-BASIN COORDINATION 
Component 3 consists of activities to support implementation of SGMA in the Wyandotte Creek 
Subbasin. More specifically, Component 3 includes conducting a fee study to identify long-term 
funding source for the GSA, preparing annual reports, updating the Butte Basin Groundwater 
Model, enhancing the data management system, and conducting an analysis of neighboring 
subbasin GSPs to support inter-basin coordination. Interested parties will be informed through 
regular advisory committee, GSA Board and public meetings and through email correspondence 
to the interested parties list, similar to the approach taken during GSP development. 

Category (b): Environmental / Engineering / Design 
Subrecipient shall conduct a long-term financing options study for funding the Wyandotte Creek 
GSA resulting in a Fee Study and adopted fee.    

Deliverables: 
1. Finalized Fee Study

Category (d): Monitoring / Assessment 

Task 1: Prepare Annual Reports 
Subrecipient shall retain a Consultant to prepare four (4) annual reports, consistent with DWR 
requirements, consisting of the following sections: Executive Summary, Introduction, Updated 
Groundwater Conditions, Water Supply and Use, and Plan Implementation Status.  Subrecipient 
staff shall manage the Consultant and provide subject matter expertise to support development 
of the reports.  
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Deliverables: 
1. Annual Reports for Water Years 2022, 2023, 2024, and 2025

Task 2: Integrated Groundwater-Surface Water Modeling to Support GSP Amendments and 
PMA Implementation 
Subrecipient shall retain a Consultant to update an integrated groundwater-surface water model 
(i.e. the Butte Basin Groundwater Model [BBGM]) aquifer parameter values and refine the 
calibration using new data to better represent the aquifer’s water budget; improve understanding 
of hydrogeology; inform future refinements to the hydrogeologic conceptual model; identify 
potential areas for recharge; and quantify benefits of potential implementation projects. 
Incorporate data from DWR’s Airborne Electromagnetic (AEM) surveys to integrate basin-
specific and cross-basin geophysical data. Improve model boundary conditions. Address 
potential model limitations identified in the GSP, including the need for additional 
hydrogeological conceptualization and the incorporation of future data into model calibration.  

Deliverables: 
1. Technical memorandum summarizing integrated data and updates made to the
BBGM

Task 3: Data Management System (DMS) Enhancements 
Subrecipient shall retain a Consultant to complete enhancements to the DMS. Upgrade the 
DMS to produce reports for critical sustainability indicators for regular monitoring of the 
subbasin and viewing of the current status of subbasin sustainability by interested parties. 

Deliverables: 
1. Link to DMS hosted on the Wyandotte Creek GSA website

Task 4: Inter-basin Coordination - Conducting Joint Analysis and Evaluation of GSPs 
Subrecipient shall retain a Consultant to evaluate and compare contents of GSPs in the Feather 
River Corridor region with a focus on establishing a common understanding of basin conditions 
at boundaries. Identify significant differences, uncertainties, and potential issues of concern 
related to groundwater interaction at the boundaries. Engage in analysis and evaluation of 
SMCs between GSPs to identify significant differences and possible impacts between subbasins 
that could potentially lead to undesirable results. 

Deliverables: 
1. Technical Memorandum summarizing results of joint analysis and evaluation of GSPs

Category (e): Engagement / Outreach 
Subrecipient shall participate in meetings with neighboring subbasins/GSAs and update 
Subbasin stakeholders on inter-basin coordination efforts. 

Deliverables: 
1. Meeting agendas, minutes/meeting summaries, and presentation materials
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EXHIBIT B 

BUDGET 

Components Department Staff Consultants Total 

Component 1: Grant Administration 

(a) Grant/Component
Administration 

$200,000 0 $200,000 

Total $200,000 

Component 2: Data Gaps and Refinements 

(d) Monitoring / Assessment $100,000 0 $100,000 

(e) Engagement/Outreach 0 $95,000 $95,000 

Total $195,000 

Component 3: SGMA Compliance and Inter-basin Coordination 

(b) Environmental / Engineering
/ Design 

0 $100,000 $100,000 

(d) Monitoring / Assessment $20,000 $500,000 $520,000 

(e) Engagement/Outreach $3,000 $7,000 $10,000 

Total $630,000 

Total: $323,000 $702,000 $1,025,000 
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EXHIBIT C 

SCHEDULE 

NOTES: 
1 Schedule only dictates the work start date and the work end date for the Budget Category listed. The Subrecipient 
must adhere to the Deliverable Due Date Schedule that has been approved by the DWR Grant Manager. The dates 
listed in this Schedule are date ranges that correlates to the Deliverable Due Date Schedule. Eligible costs for each 
line item will only be approved if the work completed falls within the date ranges listed herein. 

Categories Start Date1 End Date1 

Component 1: Grant Administration 05/01/2023 04/15/2026 

(a) Grant Agreement Administration 05/01/2023 04/15/2026 

(b) Environmental / Engineering / Design NA NA 

(c) Implementation / Construction NA NA 

(d) Monitoring / Assessment NA NA 

(e) Education / Outreach NA NA 

Component 2:  Data Gaps and 
Refinements 

10/04/2022 04/01/2026 

(a) Grant Agreement Administration NA NA 

(b) Environmental / Engineering / Design 01/01/2024 12/31/2024 

(c) Implementation / Construction 06/01/2024 12/31/2025 

(d) Monitoring / Assessment 05/01/2023 03/31/2026 

(e) Education / Outreach 10/04/2022 03/31/2026 

Component 3:  SGMA Compliance and 
Inter-basin Coordination 

10/04/2022 04/01/2026 

(a) Grant Agreement Administration NA NA 

(b) Environmental / Engineering / Design 10/04/2022 03/31/2026 

(c) Implementation / Construction NA NA 

(d) Monitoring / Assessment 10/04/2022 03/31/2026 

(e) Education / Outreach 10/04/2022 03/31/2026 
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EXHIBIT D 
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GRANT AGREEMENT BETWEEN THE STATE OF CALIFORNIA 

(DEPARTMENT OF WATER RESOURCES) AND 

 WYANDOTTE CREEK GROUNDWATER SUSTAINABILITY AGENCY 

AGREEMENT NUMBER <SAP AGREEMENT NUMBER>  

SUSTAINABLE GROUNDWATER MANAGEMENT ACT (SGMA) IMPLEMENTATION GRANT 

THIS GRANT AGREEMENT is entered into by and between the Department of Water Resources of the State 
of California, herein referred to as the "State" or “DWR” and the Wyandotte Creek Groundwater Sustainability 
Agency, a public agency, in the State of California, duly organized, existing, and acting pursuant to the laws 
thereof, herein referred to as the "Grantee," which parties do hereby agree as follows: 

1. PURPOSE. The State shall provide funding from the Budget Acts of 2021 and 2022 (Stats. 2021, ch. 240,
§ 80; Stats. 2022, ch. 43, § 2), and Public Resources Code section 80146 et seq. (Proposition 68) to the
Grantee to assist in financing the Wyandotte Creek Subbasin Groundwater Sustainability Plan (GSP)
Projects and Management Actions Implementation (Project). By executing this Agreement, the Grantee
certifies that the purpose of the Project is to implement SGMA as outlined in the Grantee’s GSP or
Alternative to a GSP.  The provision of State funds pursuant to this Agreement shall not be construed or
interpreted to mean that the GSP or Alternative to GSP, or any components of the GSP, implemented in
accordance with the Work Plan as set forth in Exhibit A will be: adopted by the applicable Groundwater
Sustainability Agency (GSA); obtain the necessary desirable results of Sustainable Management Criteria;
or, meet all of the evaluation and assessment criteria when submitted to DWR as required by the SGMA
and implementing regulations.

2. TERM OF GRANT AGREEMENT. The term of this Grant Agreement begins on JANUARY 1, 2024, and
ends three (3) years following the final payment unless otherwise terminated or amended as provided in
this Agreement. However, all work shall be completed by MARCH 31, 2026, and no funds may be
requested after APRIL 15, 2026.

3. GRANT AMOUNT. The maximum amount payable by the State under this Agreement shall not exceed
$5,527,284.  Any additional costs are the responsibility of the Grantee.

4. BASIC CONDITIONS. The State shall have no obligation to disburse money for the Project under this
Grant Agreement until the Grantee has satisfied the following conditions:

A. The Grantee must demonstrate compliance with all eligibility criteria set forth on Pages 7 through 13 of
the SGM Grant Program 2021 Guidelines, amended April 2023 (2021 Guidelines).

B. For the term of this Grant Agreement, the Grantee submits Quarterly Progress Reports, associated
quarterly invoices, and all invoice backup documentation no later than sixty (60) days following the end
of the calendar quarter (e.g. submitted by May 30th, August 29th, November 29th, and February 28th) and
all other deliverables as required by Paragraph 11, “Submission of Reports” and Exhibit A, “Work Plan”.

C. Prior to the commencement of construction or implementation activities, if applicable, the Grantee shall
submit the following to the State:

i. Final plans and specifications certified by a California Registered Civil Engineer (or equivalent
registered professional as appropriate) to certify compliance for each approved project as listed in
Exhibit A, “Work Plan” of this Grant Agreement.

ii. Work that is subject to the California Environmental Quality Act (CEQA) process and/or
environmental permitting shall not proceed under this Grant Agreement until the following actions
are performed:

a. The Grantee submits to the State all applicable environmental permits as indicated on the
Environmental Information Form (EIF) to the State,

b. Documents that satisfy the CEQA process are received by the State,

c. The State has completed its CEQA compliance review as a Responsible Agency, and
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d. The Grantee receives written concurrence from the State of Lead Agency’s CEQA document(s)
and State notice of verification of environmental permit submittal.

The State’s concurrence of the Lead Agency’s CEQA documents is fully discretionary and shall
constitute a condition precedent to any work (i.e., construction or implementation activities) for
which it is required. Once CEQA documentation has been completed, the State will consider the
environmental documents and decide whether to continue to fund the project or to require
changes, alterations, or other mitigation. The Grantee must also demonstrate that it has
complied with all applicable requirements of the National Environmental Policy Act (NEPA) by
submitting copies of any environmental documents, including environmental impact statements,
Finding of No Significant Impact, mitigation monitoring programs, and environmental permits as
may be required prior to beginning construction/implementation.

iii. A monitoring plan as required by Paragraph 13, “Project Monitoring Plan Requirements.”

5. DISBURSEMENT OF FUNDS. The State will disburse to the Grantee the amount approved, subject to the
availability of funds through normal State processes. Notwithstanding any other provision of this Grant
Agreement, no disbursement shall be required at any time or in any manner which is in violation of, or in
conflict with, federal or state laws, rules, or regulations, or which may require any rebates to the federal
government, or any loss of tax-free status on state bonds, pursuant to any federal statute or regulation. Any
and all money disbursed to the Grantee under this Grant Agreement shall be deposited in a non-interest-
bearing account and shall be used solely to pay Eligible Project Costs.

6. ELIGIBLE PROJECT COST. The Grantee shall apply State funds received only to Eligible Project Costs in
accordance with applicable provisions of the law and Exhibit B, “Budget.” Eligible Project Costs include the
reasonable costs of studies, engineering, design, land and easement acquisition and associated legal fees,
preparation of environmental documentation, environmental mitigations, monitoring, and project
construction. Reimbursable administrative expenses are the necessary costs incidental but directly related
to the Project included in this Agreement. Work performed on the Project after OCTOBER 4, 2022, shall be
eligible for reimbursement.

Costs that are not eligible for reimbursement include, but are not limited to the following items:

A. Costs for preparing and filing a grant application and/or spending plan.

B. Costs associated with the formation of a GSA(s) or other board formation that is responsible for
implementing SGMA.

C. Operation and maintenance costs, including post-construction performance and monitoring costs.

D. Purchase of equipment is not an integral part of a project.

E. Establishing a reserve fund.

F. Purchase of water supplies.

G. Replacement of existing funding sources.

H. Travel and per diem costs, except for mileage.

I. Support of existing agency requirements and mandates.

J. Purchase of land in excess of the minimum required acreage necessary to operate as an integral part
of a project, as set forth and detailed by engineering and feasibility studies, or acquisition of land by
eminent domain.

K. Meals, food items, or refreshments.

L. Costs incurred as part of any necessary response and cleanup activities required under the
Comprehensive Environmental Response, Compensation, and Liability Act; Resource Conservation
and Recovery Act; Hazardous Substances Account Act; or other applicable law.
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M. Overhead and indirect costs: “Indirect Costs” means those costs that are incurred for a common or joint
purpose benefiting more than one cost objective and are not readily assignable to the funded project
(i.e., costs that are not directly related to the funded project). Examples of Indirect Costs include, but
are not limited to: central service costs; general administration of the Grantee; non-project-specific
accounting and personnel services performed within the Grantee’s organization; depreciation or use
allowances on buildings and equipment; the costs of operating and maintaining non-project-specific
facilities; tuition and conference fees; forums, training, and seminars; and, generic overhead or markup.
This prohibition applies to the Grantee and any subcontract or sub-agreement for work on the Project
that will be reimbursed pursuant to this Agreement.

7. METHOD OF PAYMENT. After the disbursement requirements in Paragraph 4, “Basic Conditions” are met,
the State will disburse the whole or portions of State funding to the Grantee, following receipt from the
Grantee via US mail or Express mail delivery of a “wet signature” invoice or an electronic invoice certified
and transmitted via DocuSign for costs incurred and timely Quarterly Progress Reports as required by
Paragraph 11, “Submission of Reports.” Payment will be made no more frequently than quarterly, in
arrears, upon receipt of an invoice bearing the Grant Agreement number. Invoices must accompany a
Quarterly Progress Report and shall be submitted within no later than sixty (60) days following the end of
the calendar quarter (e.g. submitted by May 30th, August 29th, November 29th, and February 28th). The
State will notify the Grantee, in a timely manner, whenever, upon review of an Invoice, the State determines
that any portion or portions of the costs claimed are not eligible costs or is not supported by documentation
or receipts acceptable to the State. The Grantee may, within thirty (30) calendar days of the date of receipt
of such notice, submit additional documentation to the State to cure such deficiency(ies). If the Grantee
fails to submit adequate documentation curing the deficiency(ies), the State will adjust the pending invoice
by the amount of ineligible or unapproved costs.

Invoices submitted by the Grantee shall include the following information:

A. Costs incurred for work performed in implementing the Project during the period identified in the particular
invoice. If backup documentation provided is outside of the period identified in the particular invoice, the
Grantee must provide justification within the associated Quarterly Progress Report and note the
discrepancy on the Invoice Submittal Summary Sheet.

B. Costs incurred for any interests in real property (land or easements) that have been necessarily
acquired for a project during the period identified in the particular invoice for the implementation of a
project.

C. Invoices shall be submitted on forms provided by the State and shall meet the following format
requirements:

i. Invoices must contain the date of the invoice, either the time period covered by the invoice or the
invoice date received within the time period covered and the total amount due.

ii. Invoices must be itemized based on the categories (i.e., tasks) specified in Exhibit B, “Budget.”
The amount claimed for salaries/wages/consultant fees must include a calculation formula (i.e.,
hours or days worked times the hourly or daily rate = the total amount claimed).

iii. One set of sufficient evidence (i.e., receipts, copies of checks, time sheets) must be provided for all
costs included in the invoice.

iv. Each invoice shall clearly delineate those costs claimed for reimbursement from the State’s
funding amount, as depicted in Paragraph 3, “Grant Amount.”

Original signature and date (in ink) of the Grantee’s Project Representative. Submit the original “wet 
signature” copy of the invoice form to the following address: Lauren Hinch at P.O. Box 942836, 
Sacramento, CA 94236-0001 or an electronic signature certified and transmitted via DocuSign from an 
authorized representative to Lauren Hinch at Lauren.Hinch@water.ca.gov.  
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All invoices submitted shall be accurate and signed under penalty of law. Any and all costs submitted 
pursuant to this Agreement shall only be for the tasks set forth herein. The Grantee shall not submit any 
invoice containing costs that are ineligible or have been reimbursed from other funding sources unless 
required and specifically noted as such (i.e., match costs/cost share). Any eligible costs for which the 
Grantee is seeking reimbursement shall not be reimbursed from any other source. Double or multiple billing 
for time, services, or any other eligible cost is illegal and constitutes fraud. Any suspected occurrences of 
fraud, forgery, embezzlement, theft, or any other misuse of public funds may result in suspension of 
disbursements of grant funds and/or termination of this Agreement requiring the repayment of all funds 
disbursed hereunder plus interest. Additionally, the State may request an audit pursuant to Paragraph D.5 
and refer the matter to the Attorney General’s Office or the appropriate district attorney’s office for criminal 
prosecution or the imposition of civil liability. (Civ. Code, §§ 1572-1573; Pen. Code, §§ 470, 487-489.) 

8. WITHHOLDING OF DISBURSEMENTS BY THE STATE. If the State determines that a project is not being
implemented in accordance with the provisions of this Grant Agreement, or that the Grantee has failed in
any other respect to comply with the provisions of this Grant Agreement, and if the Grantee does not
remedy any such failure to the State’s satisfaction, the State may withhold from the Grantee all or any
portion of the State funding and take any other action that it deems necessary to protect its interests.
Where a portion of the State funding has been disbursed to the Grantee and the State notifies the Grantee
of its decision not to release funds that have been withheld pursuant to Paragraph 9, “Default Provisions,”
the portion that has been disbursed shall thereafter be repaid immediately at the time the State notifies the
Grantee, as directed by the State. The State may consider the Grantee’s refusal to repay the requested
disbursed amount a contract breach subject to the default provisions in Paragraph 9. If the State notifies
the Grantee of its decision to withhold the entire funding amount from the Grantee pursuant to this
Paragraph, this Grant Agreement shall terminate upon receipt of such notice by the Grantee and the State
shall no longer be required to provide funds under this Grant Agreement and the Grant Agreement shall no
longer be binding on either party.

9. DEFAULT PROVISIONS. The Grantee will be in default under this Grant Agreement if any of the following
occur: 

A. Substantial breaches of this Grant Agreement, or any supplement or amendment to it, or any other
agreement between the Grantee and the State evidencing or securing the Grantee’s obligations;

i. Making any false warranty, representation, or statement with respect to this Grant Agreement or
the application filed to obtain this Grant Agreement;

ii. Failure to operate or maintain the Project in accordance with this Grant Agreement.

iii. Failure to make any remittance required by this Grant Agreement, including any remittance
recommended as the result of an audit conducted pursuant to Paragraph D.5.

iv. Failure to submit quarterly progress reports pursuant to Paragraph 4.

v. Failure to routinely invoice the State pursuant to Paragraph 7.

vi. Failure to meet any of the requirements set forth in Paragraph 10, “Continuing Eligibility.”

vii. A determination pursuant to Government Code section 11137 that the Grantee has violated any of
the following: Government Code sections 11135 or 12960 et seq.; Civil Code sections 51-54.2,
inclusive; or any regulations adopted to implement these sections.

B. Should an event of default occur, the State shall provide a notice of default to the Grantee and shall
give the Grantee at least ten (10) calendar days to cure the default from the date the notice is sent via
first-class mail to the Grantee. If the Grantee fails to cure the default within the time prescribed by the
State, the State may do any of the following:
i. Declare the funding to be immediately repaid, with interest, which shall be equal to the State of

California general obligation bond interest rate in effect at the time of default.
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ii. Terminate any obligation to make future payments to the Grantee. 

iii. Terminate the Grant Agreement. 

iv. Take any other action that it deems necessary to protect its interests.  

In the event the State finds it necessary to enforce this provision of this Grant Agreement in the manner 
provided by law, the Grantee agrees to pay all costs incurred by the State including, but not limited to, 
reasonable attorneys' fees, legal expenses, and costs.  

10. CONTINUING ELIGIBILITY. The Grantee must meet the following ongoing requirement(s) and all eligibility 
criteria outlined in the 2021 Guidelines, amended April 2023, to remain eligible to receive State funds: 

A. The Grantee must continue to demonstrate eligibility and the groundwater basin must continue to be an 
eligible basin as outlined in the 2021 Guidelines, amended April 2023, and 2021 PSP.  

B. Grantee must adhere to the protocols developed pursuant to The Open and Transparent Water Data 
Act (Wat. Code, § 12406) for data sharing, transparency, documentation, and quality control. 

C. If the Grantee diverting surface water, the Grantee must maintain compliance with diversion reporting 
requirements as outlined in Water Code section 5100 et seq. 

D. If applicable, maintain compliance with the Urban Water Management Planning Act (Wat. Code, § 10610 
et seq.). 

E. If applicable, maintain compliance with Sustainable Water Use and Demand Reduction requirements 
outlined in Water Code Section 10608, et seq. 

F. On March 4, 2022, the Governor issued Executive Order N-6-22 (the EO) regarding Economic 
Sanctions against Russia and Russian entities and individuals.  The EO may be found at: 
https://www.gov.ca.gov/wp-content/uploads/2022/03/3.4.22-Russia-Ukraine-Executive-Order.pdf.  
“Economic Sanctions” refers to sanctions imposed by the U.S. government in response to Russia’s 
actions in Ukraine, as well as any sanctions imposed under State law.  The EO directs DWR to 
terminate funding agreements with, and to refrain from entering any new agreements with, individuals 
or entities that are determined to be a target of Economic Sanctions.  Accordingly, should the State 
determine that the Grantee is a target of Economic Sanctions or is conducting prohibited transactions 
with sanctioned individuals or entities, that shall be grounds for termination of this Agreement.  The 
State shall provide the Grantee advance written notice of such termination, allowing the Grantee at 
least 30 calendar days to provide a written response.  Termination shall be at the sole discretion of the 
State. 

11.  SUBMISSION OF REPORTS. The submittal and approval of all reports is a requirement for the successful 
completion of this Grant Agreement. Reports shall meet generally accepted professional standards for 
technical reporting and shall be proofread for content, numerical accuracy, spelling, and grammar prior to 
submittal to the State. All reports shall be submitted to the State’s Grant Manager, and shall be submitted 
via DWR’s “Grant Review and Tracking System” (GRanTS), or an equivalent online submittal tool. If 
requested, the Grantee shall promptly provide any additional information deemed necessary by the State 
for the approval of reports. Reports shall be presented in the formats described in the applicable portion of 
Exhibit F, “Report Formats and Requirements.” The timely submittal of reports is a requirement for initial 
and continued disbursement of State funds. Submittal and subsequent approval by the State, of a Project 
Completion Report is a requirement for the release of any funds retained for such project. 

A. Quarterly Progress Reports: The Grantee shall submit Quarterly Progress Reports to meet the State’s 
requirement for disbursement of funds. Quarterly Progress Reports shall be uploaded via GRanTS, or 
an equivalent online submittal tool, and the State’s Grant Manager notified of the upload. Quarterly 
Progress Reports shall, in part, provide a brief description of the work performed, the Grantee's 
activities, milestones achieved, any accomplishments, and any problems encountered in the 
performance of the work under this Grant Agreement during the reporting period. The first Quarterly 
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Progress Report should be submitted to the State no later than APRIL 15, 2024 with future reports then 
due on successive three-month increments based on the invoicing schedule and this date. The DWR 
Grant Manager will provide a Quarterly Progress Report template that shall be used for the duration of 
the Agreement. 

B. Groundwater Sustainability Plan or Alternative: The Grantee shall ensure that any updates to the GSP 
or Alternative shall be formatted, drafted, prepared, and completed as required by the GSP 
Regulations, and in accordance with any other regulations or requirements that are stipulated through 
SGMA.  

C. Component Completion Reports: The Grantee shall prepare and submit to the State a separate 
Component Completion Report for each component included in Exhibit A, “Work Plan”. The Grantee 
shall submit a Component Completion Report within ninety (90) calendar days of component 
completion. Each Component Completion Report shall include, in part, a description of actual work 
done, any changes or amendments to each component, a final schedule showing actual progress 
versus planned progress, copies of any final documents or reports generated or utilized during a 
project. The Component Completion Report shall also include, if applicable, certification of final 
component by a California Registered Civil Engineer (or equivalent registered professional as 
appropriate), consistent with Standard Condition D.18, “Final Inspections and Certification of 
Registered Civil Engineer”. A DWR “Certification of Project Completion” form will be provided by the 
State.  

D. Grant Completion Report: Upon completion of the Project included in Exhibit A, “Work Plan” the 
Grantee shall submit to the State a Grant Completion Report. The draft Grant Completion Report shall 
be submitted to the DWR Grant Manager for comment and review 90 days before the work completion 
date outlined on Page 1, Paragraph 2. The final Grant Completion Report shall address the DWR Grant 
Manager’s comments prior to the work completion date. The report shall be prepared and presented in 
accordance with the provisions of Exhibit F, “Report Formats and Requirements”. Retention for the 
project to be completed as part of this Grant Agreement will not be disbursed until the Grant Completion 
Report is submitted and approved by the State. 

E. Post Performance Reports: the Grantee shall submit Post Performance Reports. Post Performance 
Reports shall be submitted to the State within ninety (90) calendar days after the first operational year 
of a project has elapsed. This record-keeping, and reporting process shall be repeated annually for a 
total of three (3) years after the completed project begins operation. 

F. Deliverable Due Date Schedule: The Grantee shall submit a Deliverable Due Date Schedule within 30 
days of the execution date of the Grant Agreement. No invoices will be reviewed or processed until the 
Deliverable Due Date Schedule has been received by the DWR Grant Manager. Any edits to the 
schedule must be approved by the DWR Grant Manager and the revised schedule saved in the 
appropriate project files. 

G. Environmental Information Form (EIF): Prepare and submit the EIF within 30 days of the execution date 
of the Grant Agreement. No invoices will be reviewed or processed until the EIF has been received by 
the DWR Grant Manager. 

12. OPERATION AND MAINTENANCE OF PROJECT. For the useful life of construction and implementation 
projects and in consideration of the funding made by the State, the Grantee agrees to ensure or cause to 
be performed the commencement and continued operation of the project, and shall ensure or cause the 
project to be operated in an efficient and economical manner; shall ensure all repairs, renewals, and 
replacements necessary to the efficient operation of the same are provided; and shall ensure or cause the 
same to be maintained in as good and efficient condition as upon its construction, ordinary and reasonable 
wear and depreciation excepted. The State shall not be liable for any cost of such maintenance, 
management, or operation. The Grantee or their successors may, with the written approval of the State, 
transfer this responsibility to use, manage, and maintain the property. For purposes of this Grant 
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Agreement, “useful life” means period during which an asset, property, or activity is expected to be usable 
for the purpose it was acquired or implemented; “operation costs” include direct costs incurred for material 
and labor needed for operations, utilities, insurance, and similar expenses, and  “maintenance costs” 
include ordinary repairs and replacements of a recurring nature necessary for capital assets and basic 
structures and the expenditure of funds necessary to replace or reconstruct capital assets or basic 
structures. Refusal of the Grantee to ensure operation and maintenance of the projects in accordance with 
this provision may, at the option of the State, be considered a breach of this Grant Agreement and may be 
treated as default under Paragraph 9, “Default Provisions.”  

13. PROJECT MONITORING PLAN REQUIREMENTS. As required in Exhibit A, “Work Plan,” a Monitoring
Plan shall be submitted to the State prior to the disbursement of State funds for construction or monitoring
activities. The Monitoring Plan should incorporate Post Performance Monitoring Report requirements as
defined and listed in Exhibit J, “Monitoring and Maintenance Plan Components”. The SGM Grant Program
has developed post construction monitoring methodologies that shall be used for the Post Performance
Reporting.

14. NOTIFICATION OF STATE. The Grantee shall promptly notify the State, in writing, of the following items:

A. Events or proposed changes that could affect the scope, budget, or work performed under this Grant
Agreement. The Grantee agrees that no substantial change in the scope of a project will be
undertaken until written notice of the proposed change has been provided to the State and the State
has given written approval for such change. Substantial changes generally include changes to the
scope of work, schedule or term, and budget.

B. Any public or media event publicizing the accomplishments and/or results of this Grant Agreement and
provide the opportunity for attendance and participation by the State’s representatives. The Grantee
shall make such notification at least fourteen (14) calendar days prior to the event.

C. Discovery of any potential archaeological or historical resource. Should a potential archaeological or
historical resource be discovered during construction, the Grantee agrees that all work in the area of
the find will cease until a qualified archaeologist has evaluated the situation and made
recommendations regarding the preservation of the resource and the State has determined what
actions should be taken to protect and preserve the resource. The Grantee agrees to implement
appropriate actions as directed by the State.

D. The initiation of any litigation or the threat of litigation against the Grantee regarding the Project or that
may affect the Project in any way.

E. For implementation/construction Projects, final inspection of the completed work on a project by a
Registered Civil Engineer, in accordance with Standard Condition D.18, “Final Inspections and
Certification of Registered Civil Engineer.” The Grantee shall notify the State’s Grant Manager of the
inspection date at least fourteen (14) calendar days prior to the inspection in order to provide the State
the opportunity to participate in the inspection.

15. NOTICES. Any notice, demand, request, consent, or approval that either party desires or is required to give
to the other party under this Grant Agreement shall be in writing. Notices may be transmitted by any of the
following means:

A. By delivery in person.

B. By certified U.S. mail, return receipt requested, postage prepaid.

C. By “overnight” delivery service; provided that next-business-day delivery is requested by the sender.

D. By electronic means.

E. Notices delivered in person will be deemed effective immediately on receipt (or refusal of delivery or
receipt). Notices sent by certified mail will be deemed effective given ten (10) calendar days after the
date deposited with the U. S. Postal Service. Notices sent by overnight delivery service will be deemed
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effective one business day after the date deposited with the delivery service. Notices sent electronically 
will be effective on the date of transmission, which is documented in writing. Notices shall be sent to the 
below addresses. Either party may, by written notice to the other, designate a different address that 
shall be substituted for the one below. 

16. PERFORMANCE EVALUATION. Upon completion of this Grant Agreement, the Grantee’s performance will
be evaluated by the State and a copy of the evaluation will be placed in the State file and a copy sent to the
Grantee.
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17. PROJECT REPRESENTATIVES. The Project Representatives during the term of this Grant Agreement are 
as follows:  

Department of Water Resources Wyandotte Creek Groundwater Sustainability 
Agency 

Arthur Hinojosa 
Manager, Division of Regional Assistance 
P.O. Box 942836 
Sacramento, CA 94236-0001 
Phone: (916) 902-6713 
Email: Arthur.Hinojosa@water.ca.gov 

Kamie Loeser 
Director and Administrator 
308 Nelson Avenue 
Oroville, California 95965 
Phone: (530) 552-3592 
Email: KLoeser@buttecounty.net  

 

Direct all inquiries to the Grant Manager: 

Department of Water Resources Wyandotte Creek Groundwater Sustainability 
Agency 

Lauren Hinch 
Engineering Geologist 
P.O. Box 942836 
Sacramento, CA 94236-0001 
Phone: (916) 326-9096 
Email: Lauren. Hinch@water.ca.gov  

Kamie Loeser 
Director and Administrator 
308 Nelson Avenue 
Oroville, California 95965 
Phone: (530) 552-3592 
Email: KLoeser@buttecounty.net 

Either party may change its Grant Manager, Project Representative, or Project Manager upon written 
notice to the other party. 

18. STANDARD PROVISIONS AND INTEGRATION. This Grant Agreement is complete and is the final 
Agreement between the parties. The following Exhibits are attached and made a part of this Grant 
Agreement by this reference: 

Exhibit A– Work Plan 

Exhibit B– Budget 

Exhibit C– Schedule 

Exhibit D– Standard Conditions 

Exhibit E– Authorizing Resolution Accepting Funds  

Exhibit F– Report Formats and Requirements 

Exhibit G– Requirements for Data Submittal 

Exhibit H– State Audit Document Requirements 

Exhibit I– Project Location  

Exhibit J– Monitoring and Maintenance Plan Components 

Exhibit K– Local Project Sponsors  

Exhibit L– Appraisal Specifications 

Exhibit M– Information Needed for Escrow Process and Closure  

Exhibit N– Project Monitoring Plan Guidance 

Exhibit O– Invoice Guidance for Administrative and Overhead Charges  
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IN WITNESS WHEREOF, the parties hereto have executed this Grant Agreement. 

 

STATE OF CALIFORNIA 

DEPARTMENT OF WATER RESOURCES 

 

______________________________ 

Arthur Hinojosa 
Manager, Division of Regional Assistance 

 

 

WYANDOTTE CREEK GROUNDWATER 
SUSTAINABILITY AGENCY 

 

 

______________________________ 

Kamie Loeser 
Director and Administrator 
 

 

Date__________________________ Date__________________________ 

 

 

Approved as to Legal Form and Sufficiency 

 

______________________________for 

Robin Brewer 
Assistant General Counsel,  
Office of the General Counsel 
 

 

 

Date__________________________  
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Exhibit A 

WORK PLAN 

Project Title: Wyandotte Creek Subbasin GSP Projects and Management Actions Implementation (Project) 

Project Description: The Work Plan includes activities associated with implementation and continued 
planning, development, and preparation of a Groundwater Sustainability Plan (GSP) for the Wyandotte Creek 
Groundwater Subbasin (Subbasin). The resulting GSP and implementation projects will incorporate 
appropriate Best Management Practices (BMPs) as developed by DWR and will result in a more complete 
understanding of the Subbasin to support long-term sustainable groundwater management. The Subbasin 
uses both groundwater and surface water supplies for irrigation and municipal/household water demands and 
groundwater conditions are generally stable. Implementing the GSP in this subbasin largely focuses on 
increasing monitoring to improve our understanding of the groundwater system, conducting the required 
reporting and monitoring to meet the requirements of SGMA, and pursuing opportunities to reduce reliance on 
groundwater. The proposed Project also consists of the installation of monitoring wells for identifying and filling 
data gaps related to shallow groundwater level monitoring, interconnected streams monitoring, and community 
monitoring of domestic wells. The Work Plan includes five Components: 

Component 1: Grant Administration 
Component 2: Data Gaps and Refinements 
Component 3: SGMA Compliance and Inter-basin Coordination 
Component 4: Regional Conjunctive Use Project 
Component 5: Thermalito Water Treatment Plant Capacity Upgrade 

COMPONENT 1: GRANT ADMINISTRATION 

Category (a): Grant Agreement Administration  
Prepare reports detailing work completed during the reporting period as outlined in Exhibit F, “Report Formats 
and Requirements” of this Agreement. Progress Reports will include sufficient information for the DWR Grant 
Manager to understand and review backup documentation submitted with invoices. Quarterly invoices will 
accompany the Quarterly Progress Reports and should be submitted to the DWR Grant Manager for review to 
receive reimbursement of Eligible Project Costs. Collect and organize backup documentation by component, 
budget category, and task and prepare a summary Excel document detailing the contents of the backup 
documentation organized by component, budget category, and task. 

Prepare and submit the Environmental Information Form (EIF) within 30 days of the execution date of the 
Grant Agreement. No invoices will be reviewed or processed until the EIF has been received by the DWR 
Grant Manager. Submit a deliverable due date schedule within 30 days of the execution date of the Grant 
Agreement to be reviewed and approved by the DWR Grant Manager. Any edits to the schedule must be 
approved by the DWR Grant Manager, and the revised schedule saved in the appropriate project files. 

Prepare the Draft Grant Completion Report and submit it to the DWR Grant Manager for comment and review 
90 days before the work completion date. DWR’s Grant Manager will review the Draft Grant Completion Report 
and provide comments and edits within 30 days of receipt, when possible. Submit a Final Grant Completion 
Report addressing the DWR Grant Manager’s comments prior to the work completion date. The report shall be 
prepared and presented in accordance with the provisions of Exhibit F, “Report Formats and Requirements” 
and approved by the DWR Grant Manager within 30 days after the work completion date. All deliverables listed 
within the Work Plan shall be submitted with the Final Grant Completion Report unless a new deliverable due 
date was approved by the DWR Grant Manager. 
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Deliverables: 

 EIF

 Deliverable due date schedule

 Quarterly Progress Reports, Quarterly Invoices, and all required backup documentation

 Draft and Final Grant Completion Reports

COMPONENT 2: DATA GAPS AND REFINEMENTS  
Component 2 consists of installing monitoring sites and dedicated monitoring equipment to expand the 
understanding of basin conditions and address data gaps related to groundwater conditions, shallow 
monitoring and stream gages, domestic well databases, and Groundwater-Dependent Ecosystems (GDEs). 
Activities will be coordinated with neighboring subbasins. Tasks also include modifying the GSP in response to 
the DWR Determination letter, refining and developing an approach to the interconnected surface water SMC, 
completing the Periodic Evaluation, and conducting an Outreach Program through the GSA to engage the 
public and stakeholders as the GSP is amended, data gaps are filled, and projects and management actions 
progress.  Component progress will be shared with the public and stakeholders through meetings of the 
Wyandotte Creek GSA and communications to the subbasin’s interested parties list. 

Category (a): Component Administration 
Not applicable to this component 

Category (b): Environmental / Engineering / Design 
Task 1: Landowner Access Agreement/Site Access 
Acquire landowner access agreement(s) required to install monitoring wells, piezometers, and stream gages if 
applicable. Ensure adequate long-term access for construction and maintenance of the well, piezometer, 
and/or stream gage. 

Deliverables: 

 Landowner access agreement(s)

Task 2: Multi-Completion Monitoring Wells Planning 
Conduct planning and design activities associated with the multi-completion monitoring well installation within 
the Subbasin. Perform a technical assessment of potential monitoring well locations, associated costs, and 
landowner participation to determine the final number and location of monitoring wells to be installed, as well 
as the final number of completions to be included in each monitoring well.  

Prepare environmental documentation under CEQA with the County Clerk’s Office and State Clearinghouse. 
Submit the CEQA document(s) to the DWR Grant Manager for review and concurrence prior to beginning 
construction. 

Construction may not begin, and no costs for Category (c) may be incurred until an exemption from CEQA is 
granted, or the State has reviewed the CEQA document(s), completed its CEQA responsible agency 
obligations, and given its environmental clearance in accordance with Paragraphs 4 and D.8 of this 
Agreement. Any costs incurred for Category (c) prior to an exemption from CEQA is granted, or DWR gives its 
environmental clearance shall not be reimbursed, and any such amounts shall be deducted from the total 
Grant Amount in Paragraph 3. 

Acquire necessary permits and coordination agreements. 
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Prepare preliminary and final design plans and specifications. Submit preliminary design plans and 
specifications to the DWR Grant Manager for review and concurrence prior to finalizing said design plans and 
specifications.  

Prepare bid documents, including the invitation to bid, instructions to bidders, bid forms, and descriptions of bid 
items. Publicly advertise bids in accordance with the requirements for public bidding for construction and 
prepare an engineer’s estimate. Received bids will be reviewed, and a recommendation for award made. Send 
a Notice of Intent to Award to the selected bidder(s). Submit a Notice(s) to Award and Notice(s) to Proceed. 

This task must comply with Standard Condition D.11 – Competitive Bidding and Procurements. Activities 
necessary (as applicable) to secure a contractor and award the contract, including developing bid documents, 
preparing advertisement and contract documents for construction contract bidding, conducting pre-bid 
meetings, bid opening and evaluation, selection of the contractor, awarding the contract, and issuance of 
notice to proceed. 

Deliverables: 

 Map of approved locations for monitoring wells

 All CEQA and NEPA documents

 All required permits

 Preliminary and final design plans and specifications

 Proof of Advertisement

 Bid Documentation

 Notice of Award

 Notice to Proceed

Task 3: Shallow Wells and Stream Gages Planning 
Conduct planning and design activities associated with the shallow well or piezometer and stream gage 
installation/maintenance within the Subbasin. Perform a technical assessment of potential monitoring locations, 
associated costs, and landowner participation to determine the final number and location of sites to be 
installed, as well as the final number of stream gages to be installed.  

Prepare environmental documentation under CEQA with the County Clerk’s Office and State Clearinghouse. 
Submit the CEQA document(s) to the DWR Grant Manager for review and concurrence prior to beginning 
construction. 

Construction may not begin, and no costs for Category (c) may be incurred until an exemption from CEQA is 
granted, or the State has reviewed the CEQA document(s), completed its CEQA responsible agency 
obligations, and given its environmental clearance in accordance with Paragraphs 4 and D.8 of this 
Agreement. Any costs incurred for Category (c) prior to an exemption from CEQA is granted, or DWR gives its 
environmental clearance shall not be reimbursed, and any such amounts shall be deducted from the total 
Grant Amount in Paragraph 3. 

Acquire necessary permits. 

Prepare preliminary and final design plans and specifications. Submit design plans and specifications to the 
DWR Grant Manager for review and concurrence prior to finalizing said design plans and specifications.  
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Prepare bid documents, including the invitation to bid, instructions to bidders, bid forms, and descriptions of bid 
items. Publicly advertise bids in accordance with the requirements for public bidding for construction and 
prepare an engineer’s estimate. Received bids will be reviewed, and a recommendation for the award will be 
made. Send a Notice of Intent to Award to the selected bidder(s). Submit a Notice(s) to Award and Notice(s) to 
Proceed. 
 
This task must comply with Standard Condition D.11 – Competitive Bidding and Procurements. Activities 
necessary (as applicable) to secure a contractor and award the contract, including developing bid documents, 
preparing advertisement and contract documents for construction contract bidding, conducting pre-bid 
meetings, bid opening and evaluation, selection of the contractor, awarding the contract, and issuance of 
notice to proceed. 
 
Deliverables: 

 Map of approved locations for shallow wells, piezometers, and stream gages  

 All required CEQA and NEPA documents 

 All required permits 

 Preliminary and final design plans and specifications 

 Proof of Advertisement 

 Bid Documentation 

 Notice of Award 

 Notice to Proceed  

 
Category (c): Implementation / Construction 
Task 4: Multi-Completion Monitoring Wells Installation 
Install a minimum of three (3) multi-completion monitoring wells. Install a minimum of two (2) vertical zones per 
well. Base the final well locations and designs, including the number of screen intervals, on the HCM, water 
conditions, available budget, and access agreements. Prepare a well installation report, summarizing 
installation activities and data acquired during installation.  
 
Deliverables: 

 Summaries of activities and photo documentation of pre-construction, construction, and post-
construction conditions to include in the associated quarterly Progress Reports 

 Record drawings 

 Well completion reports 

 Proof of equipment and materials purchased 

 Certification of Completion Letter(s) 

 Acknowledgement of Credit signage 

 Well-installation summary report 
 

Task 5: Shallow Wells and Stream Gages Installation 
Install a minimum of five (5) new interconnected surface water monitoring sites. Ensure each stream gage 
installed will be paired with the three (3) new shallow monitoring wells. Base the final well locations and 
designs, including the number of screen intervals, on the HCM, water conditions, available budget, and access 
agreements. Prepare a surface and groundwater monitoring site report, summarizing equipment installation 
activities and data acquired during installation. 
 
Deliverables: 
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 Summaries of activities and photo documentation of pre-construction, construction, and post-
construction to include in the associated quarterly Progress Reports 

 Record drawings 

 Well completion reports 

 Proof of equipment and materials purchased 

 Certification of Completion Letter(s) 

 Acknowledgement of Credit signage 

 Surface and groundwater monitoring site summary report  
 
Task 6: Equip Volunteer Owners Wells with Monitoring Equipment 
Purchase necessary monitoring equipment to track water levels in a minimum of ten (10) domestic wells. 
Engage with domestic well owners who have volunteered to participate. Install purchased monitoring 
equipment. 
 
Deliverables: 

 Proof of equipment and materials purchased 

 Summaries of activities and photo documentation of pre-installation, installation, and post-
installation activities to include in the associated quarterly Progress Reports 

 
Category (d): Monitoring / Assessment 
Task 7: Response to DWR GSP Determination 
Modify the GSP in response to DWR’s determination letter received in July 2023. Draft an amended GSP 
available for public review and comment.  
 
Deliverables: 

 Draft Amended GSP 
 

Task 8: Develop Approach for Interconnected Surface Water Sustainable Management Criteria (ISW SMC) 
Coordinate on a regional basis. Provide technical work toward refining the SMC for Interconnected Surface 
Water (ISW) to address DWR comments on the GSP. Utilize groundwater levels as proxies for measurable 
objectives and minimum thresholds in the GSP. Utilize new data to fill initial data and develop a refined 
approach to set the ISW SMC for the updated GSP. 
 
Deliverables: 

 Technical Memorandum summarizing the data evaluation and detailing the approach used to set 
ISW SMC in the Wyandotte Creek GSP 

 

Task 9: Draft Five-Year GSP Periodic Evaluation of the GSP 
Develop the Periodic Evaluation to accompany the amended GSP for submittal to DWR before January 2027 
as part of the required 5-year Periodic Evaluation.  
 
Deliverables: 

 Draft Periodic Evaluation 

 Board meeting presentations and meeting minutes on GSP evaluation, update progress and 
findings 
 

Task 10: GDE Biological Field Surveys 
Develop an updated field-based survey of potential GDEs to better understand current and cyclical GDE 
trends. Improve estimation of ISW in the Subbasin. Conduct data collection using field mapping techniques 
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supplemented by desktop research conducted during the planning phase. Compare these GDE estimates to 
potential GDE information provided in the GSP. Update the comprehensive basin-wide dataset of GDEs. 
 
Deliverables: 

 Work Plan 

 Technical Memorandum summarizing potential GDEs, estimates, and the basin-wide dataset 

 

Task 11: Create Community Monitoring Plan 
Create a monitoring program plan for domestic well owners, including methods for outreach and engagement. 
Identify and meet education needs. Identify methods for data management and plan implementation. Maintain 
installed monitoring equipment.  
 
Deliverables: 

 Community Monitoring Plan 

 Well Monitoring Equipment Summary Technical Memorandum 

 
Task 12: Community Monitoring Data and Visualization 
Enhance the existing DMS to house the water levels collected as part of the community monitoring program. 
Include the capability for the DMS to produce materials of the status of subbasin sustainability for interested 
parties. Create a user interface with new or existing front-end software needed to visually communicate the 
water levels. 
 
Deliverables: 

 Link to DMS and visualizations hosted on the Wyandotte Creek GSA website.  
 

Category (e): Engagement / Outreach 

Task 13: Outreach and Education Program 
Perform stakeholder outreach and engagement through the development of hard copy and virtual materials to 
communicate efforts to amend the GSP, fill data gaps, and develop projects and management actions. 
Conduct workshops and working group meetings to gain public input.  
 
Deliverables: 

 Meeting agendas, minutes, summaries, and presentation materials  

 All outreach materials 
 

Task 14: Community Monitoring Program Engagement and Education 
Perform public engagement through workshops designed to educate participants in the community monitoring 
program. Inform interested parties about implementation progress through continued GSP-related outreach, 
relevant reports, and data. Hold workshops to discuss the program and hear suggestions, questions, and 
concerns of the community. 
 
Deliverables: 

 Meeting and/or workshop agendas, minutes/meeting summaries, and presentation materials 
All education and outreach materials 
  

Task 15: Inter-basin Coordination- Monitoring Network 
Participate in meetings with neighboring subbasins/GSAs to coordinate planning and monitoring well and 
stream gage site locations. 
 
Deliverables: 
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 Meeting and/or workshop agendas 

 
COMPONENT 3: SGMA COMPLIANCE AND INTER-BASIN COORDINATION 
Component 3 consists of activities to support the implementation of SGMA in the Wyandotte Creek Subbasin. 
More specifically, Component 3 includes conducting a fee study to identify long-term funding sources for the 
GSA, preparing annual reports, updating the Butte Basin Groundwater Model, enhancing the data 
management system, and conducting an analysis of neighboring subbasin GSPs to support inter-basin 
coordination. Interested parties will be informed through regular advisory committee, GSA Board, and public 
meetings and through email correspondence to the interested parties list, similar to the approach taken during 
GSP development. 
 
Category (a): Component Administration 
Not applicable to this component 
 
Category (b): Environmental / Engineering / Design 
Conduct a long-term financing options study for funding the Wyandotte Creek GSA. Include a Fee Study 
resulting in a selected funding mechanism for the GSA. 
 
Deliverables: 

 Finalized Fee Study 

 
Category (c): Implementation / Construction 
Not applicable to this component 
 
Category (d): Monitoring / Assessment 
Task 1: Prepare Annual Reports 
Prepare four (4) annual reports, consistent with DWR requirements, consisting of the following sections: 
Executive Summary, Introduction, Updated Groundwater Conditions, Water Supply and Use, and Plan 
Implementation Status. 
 
Deliverables: 

 Annual Reports for Water Years 2022, 2023, 2024, and 2025 
 
Task 2: Integrated Groundwater-Surface Water Modeling to Support GSP Amendments and PMA 
Implementation 
Update an integrated groundwater-surface water model (i.e. the Butte Basin Groundwater Model [BBGM]) 
aquifer parameter values and refine the calibration using new data to better represent the aquifer’s water 
budget; improve understanding of hydrogeology; inform future refinements to the hydrogeologic conceptual 
model; identify potential areas for recharge; and quantify benefits of potential implementation projects. 
Incorporate data from DWR’s Airborne Electromagnetic (AEM) surveys to integrate basin-specific and cross-
basin geophysical data. Improve model boundary conditions. Address potential model limitations identified in 
the GSP, including the need for additional hydrogeological conceptualization and the incorporation of future 
data into model calibration.  
 
Deliverables: 

 Technical memorandum summarizing integrated data and updates made to the BBGM 

 
Task 3: Data Management System (DMS) Enhancements 
Complete enhancements to the DMS. Upgrade the DMS to produce reports for critical sustainability indicators 
for regular monitoring of the subbasin and viewing of the current status of subbasin sustainability by interested 
parties. 
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Deliverables: 

 Link to DMS hosted on the Wyandotte Creek GSA website
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Task 4: Inter-basin Coordination - Conducting Joint Analysis and Evaluation of GSPs 
Evaluate and compare the contents of GSPs in the Feather River Corridor region with a focus on establishing a 
common understanding of basin conditions at boundaries. Identify significant differences, uncertainties, and 
potential issues of concern related to groundwater interaction at the boundaries. Engage in analysis and 
evaluation of SMCs between GSPs to identify significant differences and possible impacts between subbasins 
that could potentially lead to undesirable results. 
 
Deliverables: 

 Technical Memorandum summarizing results of joint analysis and evaluation of GSPs  

 
Category (e): Engagement / Outreach 
Participate in meetings with neighboring subbasins/GSAs. Update Subbasin stakeholders on inter-basin 
coordination efforts. 
 
Deliverables: 

 Meeting agendas, minutes/meeting summaries, and presentation materials  
 
COMPONENT 4: REGIONAL CONJUNCTIVE USE PROJECT 
Component 4 consists of three phases: (1) Intra-Basin Water Exchange Feasibility Study, (2) 
Agricultural Surface Water Supplies Feasibility Study, and (3) Agricultural Irrigation Efficiency. Phase 1, Intra-
Basin Water Exchange Feasibility Study, will focus on working with water purveyors with service areas within 
and outside the Subbasin to enhance their ability to divert supply and make it available to agricultural users 
within the subbasin. Phase 2, Agricultural Surface Water Supplies Feasibility Study, is intended to utilize 
existing surface water available in the region for agricultural users in the Wyandotte Creek subbasin. Phase 3, 
Agricultural Irrigation Efficiency will improve subbasin sustainability related to groundwater levels and  
groundwater storage by decreasing consumptive use (i.e., evaporation and transpiration or ET) by applying 
ET-based water management principles of precision irrigation and ET monitoring.  
 
Category (a): Component Administration 
Not applicable to this component 
 
Category (b): Environmental / Engineering / Design 
Task 1: Intra-Basin Water Exchange Feasibility Study: Planning and Feasibility 
Conduct planning and design activities associated with diverting water exchange from intra-basin sources such 
as the Thermalito Water and Sewer District and/or South Feather Water and Power Agency. 
 
Prepare environmental documentation under CEQA with the County Clerk’s Office and State Clearinghouse. 

Submit the CEQA document(s) to the DWR Grant Manager for review and concurrence. 

 
Construction may not begin, and no costs for Category (c) may be incurred until an exemption from CEQA is 
granted, or the State has reviewed the CEQA document(s), completed its CEQA responsible agency 
obligations, and given its environmental clearance in accordance with Paragraphs 4 and D.8 of this 
Agreement. Any costs incurred for Category (c) prior to an exemption from CEQA is granted, or DWR gives its 
environmental clearance shall not be reimbursed and any such amounts shall be deducted from the total Grant 
Amount in Paragraph 3. 
 
Acquire necessary permits and coordination agreements required for expansion of water purveyors 
exchanges. 
 
Prepare preliminary water exchange agreements. 
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Complete feasibility study associated with intra-basin water exchanges to identify CEQA and NEPA 
requirements and required permits and assess the effectiveness of the program. 

Deliverables: 

 Feasibility Study Summary Report

 Required CEQA and NEPA Documents

 All Required Permits

 Draft Water Exchange Agreements

Task 2: Agricultural Surface Water Supplies Feasibility Study: Planning and Feasibility 
Conduct planning, and design activities associated with the increased use of surface water for agricultural use 
for in-lieu recharge. Conduct a feasibility study that will identify potential agricultural users who could use 
surface water supply in lieu of groundwater supply. Investigate the feasibility of these dual-source irrigation 
systems and identify the required environmental documents and permits for the project. Prepare preliminary 
design plans and specifications for infrastructure updates needed for implementation. 

Prepare environmental documentation under CEQA with the County Clerk’s Office and State Clearinghouse. 
Submit the CEQA document(s) to the DWR Grant Manager for review and concurrence prior to beginning 
construction. 

Construction may not begin, and no costs for Category (c) may be incurred until an exemption from CEQA is 
granted, or the State has reviewed the CEQA document(s), completed its CEQA responsible agency 
obligations, and given its environmental clearance in accordance with Paragraphs 4 and D.8 of this 
Agreement. Any costs incurred for Category (c) prior to an exemption from CEQA is granted, or DWR gives its 
environmental clearance shall not be reimbursed, and any such amounts shall be deducted from the total 
Grant Amount in Paragraph 3. 

Acquire necessary permits and coordination agreements required for the expansion of water purveyors’ 
exchanges. 

Deliverables: 

 Feasibility Study Summary Report

 All CEQA and NEPA documents

 All Necessary Permits

 Preliminary design plans and specifications for infrastructure to support in-lieu recharge in the
subbasin

Task 3: Agricultural Irrigation Efficiency Piloting Program: Planning and Feasibility 
Perform comprehensive field-scale ground-based inventory of irrigation methods, crops, and water sources in 
the Wyandotte Subbasin. Review state-of-the-art precision irrigation technology. Select the most appropriate 
precision irrigation technology. Conduct a feasibility study and develop a precision irrigation piloting program 
for the Wyandotte Subbasin, including a summary of ground-based inventory. 

Prepare environmental documentation under CEQA with the County Clerk’s Office and State Clearinghouse. 
Submit the CEQA document(s) to the DWR Grant Manager for review and concurrence prior to beginning 
construction. 
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Construction may not begin, and no costs for Category (c) may be incurred until an exemption from CEQA is 
granted or the State has reviewed the CEQA document(s), completed its CEQA responsible agency 
obligations, and given its environmental clearance in accordance with Paragraphs 4 and D.8 of this 
Agreement. Any costs incurred for Category (c) prior to an exemption from CEQA is granted, or DWR gives its 
environmental clearance shall not be reimbursed, and any such amounts shall be deducted from the total 
Grant Amount in Paragraph 3. 
 
Acquire necessary permits and coordination agreements required for expansion of water purveyors 
exchanges. 

 
Deliverables: 

 Feasibility Study Summary Report, including geospatial maps of results from field-scale ground-
based inventory of irrigation methods, crops, and water sources for the Subbasin  

 All CEQA and NEPA documents 

 All Necessary Permits 

 Agricultural irrigation efficiency pilot program plan 

 

Category (c): Implementation / Construction 
Conduct activities associated with the precision irrigation pilot program plan developed as part of Task 3 with 
agricultural and academic partner cooperation. Install purchased equipment for participating landowners. 
Disseminate remotely sensed ET to the Subbasin agricultural stakeholders.  
 
Deliverables: 

 Summaries and photo documentation of pre-installation, installation, and post-installation activities 
to include in the associated quarterly Progress Reports 

 Proof of equipment and materials purchased 
 
Category (d): Monitoring / Assessment 
Measure and assess results of the Agricultural Irrigation Efficiency pilot program. Continue the monitoring and 
maintenance of equipment purchased and installed under the Agricultural Irrigation Efficiency pilot program. 
 
Deliverables: 

 Implementation Summary Report summarizing results of the Agricultural Irrigation Efficiency pilot 
program 

 
Category (e): Engagement / Outreach 
Perform grower engagement through workshops designed to educate participants on the three phases of the 
Component. Inform interested parties about the study and pilot program progress through continued GSP-
related outreach, relevant reports, and data. Develop public information materials to be distributed informing 
the public of the program and how they can participate. Hold workshops to discuss the program and hear the 
suggestions, questions, and concerns of the community. 
 
Deliverables: 

 Meeting and/or workshop agendas, minutes, and presentation materials 

 All education and outreach materials 
 

COMPONENT 5: THERMALITO WATER TREATMENT PLANT CAPACITY UPGRADE  
Component 5 consists of installing additional membrane filter racks at the Thermalito Water and Sewer District 
(TWSD) treatment plant, located at 535 Table Mountain Boulevard, Oroville, CA 95965 in the Wyandotte Creek 
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Subbasin. The current maximum capacity of the treatment plant is 4 million gallons per day (MGD). When 
demand exceeds the plant capacity, the remaining demand is provided using wells throughout the area. The 
proposed project would double the treatment plant capacity to 8 MGD with the installation of two (2) filter racks 
and associated equipment and thereby reduce groundwater demand by about 600 acre-feet in the subbasin by 
expanding the ability to utilize available surface water. 
 
Category (a): Component Administration 
Not applicable to this component. 
 
Category (b): Environmental / Engineering / Design 
Not applicable to this component. 
 
Category (c): Implementation / Construction 
Install the additional membrane filter racks at the TWSD treatment plant per the final design, plans, and 
specifications. Manage the construction to verify completion is on schedule and consistent with the 
specifications. Summarize construction activity in the quarterly Progress Reports, including descriptions of any 
change orders. Photo-document pre-construction, construction activities log, and post-construction site 
conditions to include in the associated quarterly Progress Reports. Conduct an inspection of the completed 
Component by a licensed professional and submit a Certification of Completion letter from the licensed 
professional to ensure that the Component was constructed per the 100% design plans and specifications. 
 
Deliverables: 

 Summaries of activities and photo documentation of pre-construction, construction, and post-
construction to include in the associated quarterly Progress Reports 

 Record drawings 

 Proof of equipment and materials purchased 

 Certification of Completion Letter(s) 

 Acknowledgement of Credit signage 
 
Category (d): Monitoring / Assessment 
Not applicable to this component 
 
Category (e): Engagement / Outreach 
Not applicable to this component  

  

Subrecipient Agreement Page 37 of 69



  
Grant Agreement No. 46000XXXXX 

Page 23 of 54 
 

 

Exhibit B 

BUDGET  

Grant Title: Wyandotte Creek Subbasin GSP Projects and Management Actions Implementation   

Grantee: Wyandotte Creek Groundwater Sustainability Agency   

Components Grant Amount 

Component 1: Grant Administration $200,000 

Component 2: Data Gaps and Refinements $1,978,750 

Component 3: SGMA Compliance and Inter-basin Coordination $630,000 

Component 4: Regional Conjunctive Use Project $400,000 

Component 5 : Thermalito Water Treatment Plant Capacity Upgrade $2,318,534 

Total: $5,527,284 

 

Component 1: Grant Administration 

Component 1 serves a need of a DAC, SDAC, Tribe and/or Underrepresented Community? 

(check all that apply): ☐DAC, ☐SDAC, ☐Tribe, and/or ☐Underrepresented Community 

Budget Categories Grant Amount 

(a) Grant Agreement Administration  $200,000 

(b) Environmental / Engineering / Design $0 

(c) Implementation / Construction $0 

(d) Monitoring / Assessment $0 

(e) Engagement / Outreach $0 

Total: $200,000 
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Component 2:  Data Gaps and Refinements  

Component 2 serves a need of a DAC, SDAC, Tribe and/or Underrepresented Community? 

(check all that apply): ☒DAC, ☒SDAC, ☒Tribe, and/or ☒Underrepresented Community 

 

Budget Categories Grant Amount 

(a) Component Administration  $0 

(b) Environmental / Engineering / Design $70,000 

(c) Implementation / Construction $1,200,000 

(d) Monitoring / Assessment $593,750 

(e) Engagement / Outreach $115,000 

Total: $1,978,750 

 

Component 3: SGMA Compliance and Inter-basin Coordination  

Component 3 serves a need of a DAC, SDAC, Tribe and/or Underrepresented Community? 

(check all that apply): ☒DAC, ☒SDAC, ☒Tribe, and/or ☒Underrepresented Community 

 

Budget Categories Grant Amount 

(a) Component Administration  $0 

(b) Environmental / Engineering / Design $100,000 

(c) Implementation / Construction $0 

(d) Monitoring / Assessment $520,000 

(e) Engagement / Outreach $10,000 

Total: $630,000 
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Component 4: Regional Conjunctive Use Project  

Component 4 serves a need of a DAC, SDAC, Tribe and/or Underrepresented Community? 

(check all that apply): ☒DAC, ☒SDAC, ☒Tribe, and/or ☒Underrepresented Community 

 

Budget Categories Grant Amount 

(a) Component Administration  $0 

(b) Environmental / Engineering / Design $280,000 

(c) Implementation / Construction $80,000 

(d) Monitoring / Assessment $20,000 

(e) Engagement / Outreach $20,000 

Total: $400,000 

 

Component 5: Thermalito Water Treatment Plant Capacity Upgrade  

Component 5 serves a need of a DAC, SDAC, Tribe and/or Underrepresented Community? 

(check all that apply): ☒DAC, ☒SDAC, ☒Tribe, and/or ☒Underrepresented Community 

 

Budget Categories Grant Amount 

(a) Component Administration  $0 

(b) Environmental / Engineering / Design $0 

(c) Implementation / Construction $2,318,534 

(d) Monitoring / Assessment $0 

(e) Engagement / Outreach $0 

Total: $2,318,534 
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Exhibit C 

SCHEDULE 

Grant Title: Wyandotte Creek Subbasin GSP Projects and Management Actions Implementation  

  

Categories Start Date1 End Date1 

Component 1: Grant Administration January 1, 2024 April 15, 2026 

(a) Grant Agreement Administration  05/01/2023 04/15/2026 

(b) Environmental / Engineering / Design NA NA 

(c) Implementation / Construction NA NA 

(d) Monitoring / Assessment NA NA 

(e) Education / Outreach NA NA 

Component 2:  Data Gaps and Refinements October 4, 2022 March 31, 2026 

(a) Grant Agreement Administration  NA NA 

(b) Environmental / Engineering / Design 01/01/2024 12/31/2024 

(c) Implementation / Construction 06/01/2024 12/31/2025 

(d) Monitoring / Assessment 05/01/2023 03/31/2026 

(e) Education / Outreach 10/04/2022 03/31/2026 

Component 3:  SGMA Compliance and Inter-basin 
Coordination 

October 4, 2022 March 31, 2026 

(a) Grant Agreement Administration  NA NA 

(b) Environmental / Engineering / Design 10/04/2022 03/31/2026 

(c) Implementation / Construction NA NA 

(d) Monitoring / Assessment 10/04/2022 03/31/2026 

(e) Education / Outreach 10/04/2022 03/31/2026 

Component 4:  Regional Conjunctive Use Project October 4, 2022 March 31, 2026 

(a) Grant Agreement Administration  NA NA 

(b) Environmental / Engineering / Design 01/01/2024 03/31/2026 

(c) Implementation / Construction 01/01/2024 03/31/2026 

(d) Monitoring / Assessment NA NA 

(e) Education / Outreach 01/01/2024 03/31/2026 
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NOTES: 

1Exhibit C Schedule only dictates the work start date and the work end date for the Budget Category listed. The Grantee must adhere to 
the Deliverable Due Date Schedule that has been approved by the DWR Grant Manager. The dates listed in Exhibit C Schedule are date 
ranges that correlate to the Deliverable Due Date Schedule. Eligible costs for each line item will only be approved if the work completed 
falls within the date ranges listed in Exhibit C. 

Component 5: Thermalito Water Treatment Plant 
Capacity Upgrade 

February 1, 2023 April 1, 2024 

(a) Grant Agreement Administration NA NA 

(b) Environmental / Engineering / Design NA NA 

(c) Implementation / Construction 02/01/2023 04/01/2024 

(d) Monitoring / Assessment NA NA 

(e) Education / Outreach NA NA 

Subrecipient Agreement Page 42 of 69



  
Grant Agreement No. 46000XXXXX 

Page 28 of 54 
 

 

Exhibit D 

STANDARD CONDITIONS 

D.1. ACCOUNTING AND DEPOSIT OF FUNDING DISBURSEMENT: 

A. Separate Accounting of Funding Disbursements: the Grantee shall account for the money disbursed 
pursuant to this Grant Agreement separately from all other Grantee funds. The Grantee shall 
maintain audit and accounting procedures that are in accordance with generally accepted 
accounting principles and practices, consistently applied. The Grantee shall keep complete and 
accurate records of all receipts and disbursements on expenditures of such funds. The Grantee 
shall require its contractors or subcontractors to maintain books, records, and other documents 
pertinent to their work in accordance with generally accepted accounting principles and practices. 
Records are subject to inspection by the State at any and all reasonable times. 

B. Disposition of Money Disbursed: All money disbursed pursuant to this Grant Agreement shall be 
deposited in a non-interest-bearing account, administered, and accounted for pursuant to the 
provisions of applicable law. 

C. Remittance of Unexpended Funds: The Grantee shall remit to the State any unexpended funds that 
were disbursed to the Grantee under this Grant Agreement and were not used to pay Eligible 
Project Costs within a period of sixty (60) calendar days from the final disbursement from the State 
to the Grantee of funds or, within thirty (30) calendar days of the expiration of the Grant Agreement, 
whichever comes first. 

D.2. ACKNOWLEDGEMENT OF CREDIT AND SIGNAGE: The Grantee shall include appropriate 
acknowledgment of credit to the State for its support when promoting the Project or using any data 
and/or information developed under this Grant Agreement. Signage shall be posted in a prominent 
location at the Project site(s) (if applicable) or at the Grantee’s headquarters and shall include the 
Department of Water Resources color logo and the following disclosure statement: “Funding for this 
project has been provided in full or in part from The California Drought, Water, Parks, Climate, Coastal 
Protection, and Outdoor Access For All Act of 2018 and through an agreement with the State 
Department of Water Resources.”  The Grantee shall also include in each of its contracts for work 
under this Agreement a provision that incorporates the requirements stated within this paragraph. 

D.3. AMENDMENT: This Grant Agreement may be amended at any time by mutual agreement of the 
Parties, except insofar as any proposed amendments are in any way contrary to applicable law. 
Requests by the Grantee for amendments must be in writing stating the amendment request and the 
reason for the request. Requests solely for a time extension must be submitted at least 90 days prior to 
the work completion date set forth in Paragraph 2, “Term of Grant Agreement.” Any other request for an 
amendment must be submitted at least 180 days prior to the work completion date set forth in 
Paragraph 2, “Term of Grant Agreement.” The State shall have no obligation to agree to an 
amendment. 

D.4. AMERICANS WITH DISABILITIES ACT: By signing this Grant Agreement, the Grantee assures the 
State that it complies with the Americans with Disabilities Act (ADA) of 1990, (42 U.S.C. § 12101 et 
seq.), which prohibits discrimination on the basis of disability, as well as all applicable regulations and 
guidelines issued pursuant to the ADA. 

D.5. AUDITS: The State reserves the right to conduct an audit at any time between the execution of this 
Grant Agreement and the completion of the Project, with the costs of such audit borne by the State. 
After completion of the Project, the State may require the Grantee to conduct a final audit to the State’s 
specifications, at the Grantee’s expense, such audit to be conducted by and a report prepared by an 
independent Certified Public Accountant. Failure or refusal by the Grantee to comply with this provision 
shall be considered a breach of this Grant Agreement, and the State may elect to pursue any remedies 
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provided in Paragraph 9, “Default Provisions” or take any other action it deems necessary to protect its 
interests. The Grantee agrees it shall return any audit disallowances to the State. 

Pursuant to Government Code section 8546.7, the Grantee shall be subject to the examination and 
audit by the State for a period of three (3) years after final payment under this Grant Agreement with 
respect of all matters connected with this Grant Agreement, including but not limited to, the cost of 
administering this Grant Agreement. All records of the Grantee or its contractor or subcontractors shall 
be preserved for this purpose for at least three (3) years after receipt of the final disbursement under 
this Agreement. If an audit reveals any impropriety, the Bureau of State Audits or the State Controller’s 
Office may conduct a full audit of any or all of the Grantee’s activities.  (Pub. Resources Code, § 80012, 
subd. (b).) 

D.6. BUDGET CONTINGENCY: If the Budget Act of the current year covered under this Grant Agreement 
does not appropriate sufficient funds for this program, this Grant Agreement shall be of no force and 
effect. This provision shall be construed as a condition precedent to the obligation of the State to make 
any payments under this Grant Agreement. In this event, the State shall have no liability to pay any 
funds whatsoever to the Grantee or to furnish any other considerations under this Grant Agreement and 
the Grantee shall not be obligated to perform any provisions of this Grant Agreement. Nothing in this 
Grant Agreement shall be construed to provide the Grantee with a right of priority for payment over any 
other Grantee. If funding for any fiscal year after the current year covered by this Grant Agreement is 
reduced or deleted by the Budget Act, by Executive Order, or by order of the Department of Finance, 
the State shall have the option to either cancel this Grant Agreement with no liability occurring to the 
State, or offer a Grant Agreement amendment to the Grantee to reflect the reduced amount. 

D.7. CALIFORNIA CONSERVATION CORPS: The Grantee may use the services of the California 
Conservation Corps or other community conservation corps as defined in Public Resources Code 
section 14507.5. 

D.8. CEQA: Activities funded under this Grant Agreement, regardless of funding source, must be in 
compliance with the California Environmental Quality Act (CEQA). (Pub. Resources Code, § 21000 et 
seq.)  Any work that is subject to CEQA and funded under this Agreement shall not proceed until 
documents that satisfy the CEQA process are received by the DWR Grant Manager and the State has 
completed its CEQA compliance. Work funded under this Agreement that is subject to a CEQA 
document shall not proceed until and unless approved by the Department of Water Resources. Such 
approval is fully discretionary and shall constitute a condition precedent to any work for which it is 
required. If CEQA compliance by the Grantee is not complete at the time the State signs this 
Agreement, once the State has considered the environmental documents, it may decide to require 
changes, alterations, or other mitigation to the Project; or to not fund the Project. Should the State 
decide not to fund the Project, this Agreement shall be terminated in accordance with Paragraph 9, 
“Default Provisions.” 

D.9. CHILD SUPPORT COMPLIANCE ACT: The Grantee acknowledges in accordance with Public Contract 
Code section 7110, that: 

A. The Grantee recognizes the importance of child and family support obligations and shall fully 
comply with all applicable state and federal laws relating to child and family support enforcement, 
including, but not limited to, disclosure of information and compliance with earnings assignment 
orders, as provided in Family Code section 5200 et seq.; and 

B. The Grantee, to the best of its knowledge, is fully complying with the earnings assignment orders of 
all employees and is providing the names of all new employees to the New Hire Registry 
maintained by the California Employment Development Department. 

D.10. CLAIMS DISPUTE: Any claim that the Grantee may have regarding the performance of this Agreement 
including, but not limited to, claims for additional compensation or extension of time, shall be submitted 
to the DWR Project Representative within thirty (30) days of the Grantee’s knowledge of the claim. The 
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State and the Grantee shall then attempt to negotiate a resolution of such claim and process an 
amendment to this Agreement to implement the terms of any such resolution. 

D.11. COMPETITIVE BIDDING AND PROCUREMENTS: The Grantee’s contracts with other entities for the 
acquisition of goods and services and construction of public works with funds provided by the State 
under this Grant Agreement must be in writing and shall comply with all applicable laws and regulations 
regarding the securing of competitive bids and undertaking competitive negotiations. If the Grantee 
does not have a written policy to award contracts through a competitive bidding or sole source process, 
the Department of General Services’ State Contracting Manual rules must be followed and are 
available at: https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-
Resources-List-Folder/State-Contracting. 

D.12. COMPUTER SOFTWARE: The Grantee certifies that it has appropriate systems and controls in place 
to ensure that state funds will not be used in the performance of this Grant Agreement for the 
acquisition, operation, or maintenance of computer software in violation of copyright laws. 

D.13. CONFLICT OF INTEREST: All participants are subject to State and Federal conflict of interest laws. 
Failure to comply with these laws, including business and financial disclosure provisions, will result in 
the application being rejected and any subsequent contract being declared void. Other legal action may 
also be taken. Applicable statutes include, but are not limited to, Government Code section 1090 and 
Public Contract Code sections 10410 and 10411, for State conflict of interest requirements. 

A. Current State Employees: No State officer or employee shall engage in any employment, activity, or 
enterprise from which the officer or employee receives compensation or has a financial interest and 
which is sponsored or funded by any State agency, unless the employment, activity, or enterprise is 
required as a condition of regular State employment. No State officer or employee shall contract on 
his or her own behalf as an independent contractor with any State agency to provide goods or 
services. 

B. Former State Employees: For the two-year period from the date he or she left State employment, 
no former State officer or employee may enter into a contract in which he or she engaged in any of 
the negotiations, transactions, planning, arrangements, or any part of the decision-making process 
relevant to the contract while employed in any capacity by any State agency. For the twelve-month 
period from the date he or she left State employment, no former State officer or employee may 
enter into a contract with any State agency if he or she was employed by that State agency in a 
policy-making position in the same general subject area as the proposed contract within the twelve-
month period prior to his or her leaving State service. 

C. Employees of the Grantee: Employees of the Grantee shall comply with all applicable provisions of 
law pertaining to conflicts of interest, including but not limited to any applicable conflict of interest 
provisions of the California Political Reform Act. (Gov. Code, § 87100 et seq.) 

D. Employees and Consultants to the Grantee: Individuals working on behalf of a Grantee may be 
required by the Department to file a Statement of Economic Interests (Fair Political Practices 
Commission Form 700) if it is determined that an individual is a consultant for Political Reform Act 
purposes. 

D.14. DELIVERY OF INFORMATION, REPORTS, AND DATA: The Grantee agrees to expeditiously provide 
throughout the term of this Grant Agreement, such reports, data, information, and certifications as may 
be reasonably required by the State. 

D.15. DISPOSITION OF EQUIPMENT: The Grantee shall provide to the State, not less than 30 calendar days 
prior to submission of the final invoice, an itemized inventory of equipment purchased with funds 
provided by the State. The inventory shall include all items with a current estimated fair market value of 
more than $5,000.00 per item. Within 60 calendar days of receipt of such inventory, the State shall 
provide the Grantee with a list of the items on the inventory that the State will take title to. All other 

Subrecipient Agreement Page 45 of 69



Grant Agreement No. 46000XXXXX 
Page 31 of 54 

items shall become the property of the Grantee. The State shall arrange for delivery from the Grantee 
of items that it takes title to. The cost of transportation, if any, shall be borne by the State. 

D.16. DRUG-FREE WORKPLACE CERTIFICATION: Certification of Compliance: By signing this Grant
Agreement, the Grantee, its contractors, or subcontractors hereby certify, under penalty of perjury 
under the laws of the State of California, compliance with the requirements of the Drug-Free Workplace 
Act of 1990 (Gov. Code, § 8350 et seq.) and have or will provide a drug-free workplace by taking the 
following actions: 

A. Publish a statement notifying employees, contractors, and subcontractors that unlawful
manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited
and specifying actions to be taken against employees, contractors, or subcontractors for violations,
as required by Government Code section 8355.

B. Establish a Drug-Free Awareness Program, as required by Government Code section 8355 to
inform employees, contractors, or subcontractors about all of the following:

i. The dangers of drug abuse in the workplace,

ii. The Grantee’s policy of maintaining a drug-free workplace,

iii. Any available counseling, rehabilitation, and employee assistance programs, and

iv. Penalties that may be imposed upon employees, contractors, and subcontractors for drug
abuse violations.

C. Provide, as required by Government Code section 8355, that every employee, contractor, and/or
subcontractor who works under this Grant Agreement:

i. Will receive a copy of the Grantee’s drug-free policy statement, and

ii. Will agree to abide by terms of the Grantee’s condition of employment, contract, or subcontract.

D.17. EASEMENTS: Where the Grantee acquires property in fee title or funds improvements to real property
already owned in fee by the Grantee using State funds provided through this Grant Agreement, an 
appropriate easement or other title restriction shall be provided and approved by the State. The 
easement or other title restriction must be in first position ahead of any recorded mortgage or lien on 
the property unless this requirement is waived by the State. 

Where the Grantee acquires an easement under this Agreement, the Grantee agrees to monitor and 
enforce the terms of the easement, unless the easement is subsequently transferred to another land 
management or conservation organization or entity with State permission, at which time monitoring and 
enforcement responsibilities will transfer to the new easement owner. 

Failure to provide an easement or other title restriction acceptable to the State may result in termination 
of this Agreement.  

D.18. FINAL INSPECTIONS AND CERTIFICATION OF REGISTERED CIVIL ENGINEER: Upon completion
of the Project, the Grantee shall provide for a final inspection and certification by a California 
Registered Civil Engineer that the Project has been completed in accordance with submitted final plans 
and specifications and any modifications thereto and in accordance with this Grant Agreement.  

D.19. GRANTEE'S RESPONSIBILITIES: The Grantee and its representatives shall:

A. Faithfully and expeditiously perform or cause to be performed all project work as described in
Exhibit A, “Work Plan,” and in accordance with Project Exhibit B, “Budget,” and Exhibit C,
“Schedule.”

B. Must maintain eligibility requirements as outlined in the 2021 Guidelines, amended April 2023, and
2021 PSP and pursuant to Paragraph 10.
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C. Accept and agree to comply with all terms, provisions, conditions, and written commitments of this
Grant Agreement, including all incorporated documents, and to fulfill all assurances, declarations,
representations, and statements made by the Grantee in the application, documents, amendments,
and communications filed in support of its request for funding.

D. Comply with all applicable California, federal, and local laws and regulations.

E. Implement the Project in accordance with applicable provisions of the law.

F. Fulfill its obligations under the Grant Agreement and be responsible for the performance of the
Project.

G. Obtain any and all permits, licenses, and approvals required for performing any work under this
Grant Agreement, including those necessary to perform design, construction, or operation and
maintenance of the Project. The Grantee shall provide copies of permits and approvals to the State.

H. Be solely responsible for the design, construction, and operation and maintenance of projects within
the work plan. Review or approval of plans, specifications, bid documents, or other construction
documents by the State is solely for the purpose of proper administration of funds by the State and
shall not be deemed to relieve or restrict the responsibilities of the Grantee under this Agreement.

I. Be solely responsible for all work and for persons or entities engaged in work performed pursuant to
this Agreement, including, but not limited to, contractors, subcontractors, suppliers, and providers of
services. The Grantee shall be responsible for any and all disputes arising out of its contracts for
work on the Project, including but not limited to payment disputes with contractors and
subcontractors. The State will not mediate disputes between the Grantee and any other entity
concerning responsibility for the performance of work.

D.20. GOVERNING LAW: This Grant Agreement is governed by and shall be interpreted in accordance with
the laws of the State of California. 

D.21. INCOME RESTRICTIONS: The Grantee agrees that any refunds, rebates, credits, or other amounts
(including any interest thereon) accruing to or received by the Grantee under this Agreement shall be 
paid by the Grantee to the State, to the extent that they are properly allocable to costs for which the 
Grantee has been reimbursed by the State under this Agreement. The Grantee shall also include in 
each of its contracts for work under this Agreement a provision that incorporates the requirements 
stated within this paragraph. 

D.22. INDEMNIFICATION: The Grantee shall indemnify and hold and save the State, its officers, agents, and
employees, free and harmless from any and all liabilities for any claims and damages (including inverse 
condemnation) that may arise out of the Project and this Agreement, and any breach of this Agreement. 
The Grantee shall require its contractors or subcontractors to name the State, its officers, agents, and 
employees as additional insureds on their liability insurance for activities undertaken pursuant to this 
Agreement. 

D.23. INDEPENDENT CAPACITY: The Grantee, and the agents and employees of the Grantees, in the
performance of the Grant Agreement, shall act in an independent capacity and not as officers, 
employees, or agents of the State. 

D.24. INSPECTION OF BOOKS, RECORDS, AND REPORTS: During regular office hours, each of the
parties hereto and their duly authorized representatives shall have the right to inspect and make copies 
of any books, records, or reports of either party pertaining to this Grant Agreement or matters related 
hereto. Each of the parties hereto shall maintain and shall make available at all times for such 
inspection accurate records of all its costs, disbursements, and receipts with respect to its activities 
under this Grant Agreement. Failure or refusal by the Grantee to comply with this provision shall be 
considered a breach of this Grant Agreement, and the State may withhold disbursements to the 
Grantee or take any other action it deems necessary to protect its interests. 
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D.25. INSPECTIONS OF PROJECT BY STATE: The State shall have the right to inspect the work being 
performed at any and all reasonable times during the term of the Grant Agreement. This right shall 
extend to any subcontracts, and the Grantee shall include provisions ensuring such access in all its 
contracts or subcontracts entered into pursuant to its Grant Agreement with the State. 

D.26. LABOR CODE COMPLIANCE: The Grantee agrees to be bound by all the provisions of the Labor 
Code regarding prevailing wages and shall monitor all contracts subject to reimbursement from this 
Agreement to assure that the prevailing wage provisions of the Labor Code are being met. Current 
Department of Industrial Relations (DIR) requirements may be found at: http://www.dir.ca.gov/ lcp.asp. 
For more information, please refer to DIR’s Public Works Manual at: http://www.dir.ca.gov/ 
dlse/PWManualCombined.pdf. The Grantee affirms that it is aware of the provisions of section 3700 of 
the Labor Code, which requires every employer to be insured against liability for workers’ compensation 
or to undertake self-insurance, and the Grantee affirms that it will comply with such provisions before 
commencing the performance of the work under this Agreement and will make its contractors and 
subcontractors aware of this provision. 

D.27. MODIFICATION OF OVERALL WORK PLAN:  At the request of the Funding Recipient, the State may 
at its sole discretion approve non-material changes to the portions of Exhibits A, B, and C which 
concern the budget and schedule without formally amending this Funding Agreement. Non-material 
changes with respect to work plan are changes that help clarify the original language, addition of task 
without deleting others, and minor edits that will not result in change to the original scope. Non-material 
changes with respect to the budget are changes that only result in reallocation of the budget and will 
not result in an increase in the amount of the State Funding Agreement. Non-material changes with 
respect to the Project schedule are changes that will not extend the term of this Funding Agreement. 
Requests for non-material changes to the budget and schedule must be submitted by the Funding 
Recipient to the State in writing and are not effective unless and until specifically approved by the 
State’s Program Manager in writing.  

D.28. NONDISCRIMINATION: During the performance of this Grant Agreement, the Grantee and its 
contractors or subcontractors shall not unlawfully discriminate, harass, or allow harassment against any 
employee or applicant for employment because of sex (gender), sexual orientation, race, color, 
ancestry, religion, creed, national origin (including language use restriction), pregnancy, physical 
disability (including HIV and AIDS), mental disability, medical condition (cancer/genetic characteristics), 
age (over 40), marital status, and denial of medical and family care leave or pregnancy disability leave. 
The Grantee and its contractors or subcontractors shall ensure that the evaluation and treatment of 
their employees and applicants for employment are free from such discrimination and harassment. The 
Grantee and its contractors or subcontractors shall comply with the provisions of the California Fair 
Employment and Housing Act (Gov. Code, § 12990) and the applicable regulations promulgated there 
under (Cal. Code Regs., tit. 2, § 11000 et seq.). The applicable regulations of the Fair Employment and 
Housing are incorporated into this Agreement by reference. The Grantee and its contractors or 
subcontractors shall give written notice of their obligations under this clause to labor organizations with 
which they have a collective bargaining or other agreement. 

The Grantee shall include the nondiscrimination and compliance provisions of this clause in all 
subcontracts to perform work under the Grant Agreement. 

D.29. OPINIONS AND DETERMINATIONS: Where the terms of this Grant Agreement provide for action to be 
based upon, judgment, approval, review, or determination of either party hereto, such terms are not 
intended to be and shall never be construed as permitting such opinion, judgment, approval, review, or 
determination to be arbitrary, capricious, or unreasonable. 

D.30. PERFORMANCE BOND: Where contractors are used, the Grantee shall not authorize construction to 
begin until each contractor has furnished a performance bond in favor of the Grantee in the following 
amounts: faithful performance (100%) of the contract value and labor and materials (100%) of the 
contract value. This requirement shall not apply to any contract for less than $25,000.00. Any bond 

Subrecipient Agreement Page 48 of 69



  
Grant Agreement No. 46000XXXXX 

Page 34 of 54 
 

 

issued pursuant to this paragraph must be issued by a California-admitted surety. (Pub. Contract Code, 
§ 7103; Code Civ. Proc., § 995.311.) 

D.31. PRIORITY HIRING CONSIDERATIONS: If this Grant Agreement includes services in excess of 
$200,000, the Grantee shall give priority consideration in filling vacancies in positions funded by the 
Grant Agreement to qualified recipients of aid under Welfare and Institutions Code section 11200 in 
accordance with Public Contract Code section 10353. 

D.32. PROHIBITION AGAINST DISPOSAL OF PROJECT WITHOUT STATE PERMISSION: The Grantee 
shall not sell, abandon, lease, transfer, exchange, mortgage, hypothecate, or encumber in any manner 
whatsoever all or any portion of any real or other property necessarily connected or used in conjunction 
with the Project, or with the Grantee’s service of water, without prior permission of the State. The 
Grantee shall not take any action, including but not limited to actions relating to user fees, charges, and 
assessments that could adversely affect the ability of the Grantee to meet its obligations under this 
Grant Agreement, without prior written permission of the State. The State may require that the proceeds 
from the disposition of any real or personal property be remitted to the State. 

D.33. PROJECT ACCESS: The Grantee shall ensure that the State, the Governor of the State, or any 
authorized representative of the foregoing, will have safe and suitable access to the Project site at all 
reasonable times during Project construction and thereafter for the term of this Agreement. 

D.34. REMAINING BALANCE: In the event the Grantee does not submit invoices requesting all of the funds 
encumbered under this Grant Agreement, any remaining funds revert to the State. The State will notify 
the Grantee stating that the Project file is closed and any remaining balance will be disencumbered and 
unavailable for further use under this Grant Agreement. 

D.35. REMEDIES NOT EXCLUSIVE: The use by either party of any remedy specified herein for the 
enforcement of this Grant Agreement is not exclusive and shall not deprive the party using such remedy 
of, or limit the application of, any other remedy provided by law. 

D.36. RETENTION: The State shall withhold ten percent (10%) of the funds requested by the Grantee for 
reimbursement of Eligible Project Costs until the Project is completed and the Final Report is approved. 
Any retained amounts due to the Grantee will be promptly disbursed to the Grantee, without interest, 
upon completion of the Project. 

D.37. RIGHTS IN DATA: The Grantee agrees that all data, plans, drawings, specifications, reports, computer 
programs, operating manuals, notes, and other written or graphic work produced in the performance of 
this Grant Agreement shall be made available to the State and shall be in the public domain to the 
extent to which release of such materials is required under the California Public Records Act. (Gov. 
Code, § 6250 et seq.) The Grantee may disclose, disseminate and use in whole or in part any final form 
data and information received, collected, and developed under this Grant Agreement, subject to 
appropriate acknowledgment of credit to the State for financial support. The Grantee shall not utilize the 
materials for any profit-making venture or sell or grant rights to a third party who intends to do so. The 
State shall have the right to use any data described in this paragraph for any public purpose. 

D.38. SEVERABILITY: Should any portion of this Grant Agreement be determined to be void or 
unenforceable, such shall be severed from the whole and the Grant Agreement shall continue as 
modified. 

D.39. SUSPENSION OF PAYMENTS: This Grant Agreement may be subject to suspension of payments or 
termination, or both if the State determines that: 

A. The Grantee, its contractors, or subcontractors have made a false certification, or 

B. The Grantee, its contractors, or subcontractors violates the certification by failing to carry out the 
requirements noted in this Grant Agreement. 
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D.40. SUCCESSORS AND ASSIGNS: This Grant Agreement and all of its provisions shall apply to and bind
the successors and assigns of the parties. No assignment or transfer of this Grant Agreement or any 
part thereof, rights hereunder, or interest herein by the Grantee shall be valid unless and until it is 
approved by the State and made subject to such reasonable terms and conditions as the State may 
impose.  

D.41. TERMINATION BY THE GRANTEE: Subject to State approval which may be reasonably withheld, the
Grantee may terminate this Agreement and be relieved of contractual obligations. In doing so, the 
Grantee must provide a reason(s) for termination. The Grantee must submit all progress reports 
summarizing accomplishments up until the termination date. 

D.42. TERMINATION FOR CAUSE: Subject to the right to cure under Paragraph 9, “Default Provisions,” the
State may terminate this Grant Agreement and be relieved of any payments should the Grantee fail to 
perform the requirements of this Grant Agreement at the time and in the manner herein, provided 
including but not limited to reasons of default under Paragraph 9, “Default Provisions.” 

D.43. TERMINATION WITHOUT CAUSE: The State may terminate this Agreement without cause on 30 days’
advance written notice. The Grantee shall be reimbursed for all reasonable expenses incurred up to the 
date of termination. 

D.44. THIRD PARTY BENEFICIARIES: The parties to this Agreement do not intend to create rights in, or
grant remedies to, any third party as a beneficiary of this Agreement or any duty, covenant, obligation, 
or understanding established herein. 

D.45. TIMELINESS: Time is of the essence in this Grant Agreement.

D.46. UNION ORGANIZING: The Grantee, by signing this Grant Agreement, hereby acknowledges the
applicability of Government Code sections 16645 through 16649 to this Grant Agreement. Furthermore, 
the Grantee, by signing this Grant Agreement, hereby certifies that: 

A. No State funds disbursed by this Grant Agreement will be used to assist, promote, or deter union
organizing.

B. The Grantee shall account for State funds disbursed for a specific expenditure by this Grant
Agreement to show those funds were allocated to that expenditure.

C. The Grantee shall, where State funds are not designated as described in (b) above, allocate, on a
pro rata basis, all disbursements that support the program.

D. If the Grantee makes expenditures to assist, promote, or deter union organizing, the Grantee will
maintain records sufficient to show that no State funds were used for those expenditures and that
the Grantee shall provide those records to the Attorney General upon request.

D.47. VENUE: The State and the Grantee hereby agree that any action arising out of this Agreement shall be
filed and maintained in the Superior Court in and for the County of Sacramento, California, or in the 
United States District Court in and for the Eastern District of California. The Grantee hereby waives any 
existing sovereign immunity for the purposes of this Agreement. 

D.48. WAIVER OF RIGHTS: None of the provisions of this Grant Agreement shall be deemed waived unless
expressly waived in writing. It is the intention of the parties here to that from time to time either party 
may waive any of its rights under this Grant Agreement unless contrary to law. Any waiver by either 
party of rights arising in connection with the Grant Agreement shall not be deemed to be a waiver with 
respect to any other rights or matters, and such provisions shall continue in full force and effect. 
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Exhibit E 

AUTHORIZING RESOLUTION ACCEPTING FUNDS 
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Exhibit F 

REPORT FORMATS AND REQUIREMENTS 

The following reporting formats should be utilized. Please obtain State approval prior to submitting a report in 

an alternative format.  

 

1. QUARTERLY PROGRESS REPORTS 

A Quarterly Progress Report template will be provided by the DWR Grant Manager. Grantees must use the 

template provided for all Quarterly Progress Reports to obtain reimbursement reported. The Quarterly 

Progress Report must accompany an Invoice and be numbered the same for ease of reference for auditing 

purposes. In addition, the reporting period for the Quarterly Progress Report must also align with the 

corresponding quarterly Invoice. 

2. COMPONENT COMPLETION REPORT  

Component Completion Reports shall generally use the following format. This report should summarize all 

work completed as part of this grant. This is a standalone document and should not reference other 

documents or websites. Web links are edited or removed over time. These grants can be audited several 

years after they are closed. Therefore, links are not appropriate to include in the close out reports.  

EXECUTIVE SUMMARY – Should include a brief summary of project information and include the 

following items: 

 Brief description of work proposed to be done in the original application 

 Description of actual work completed and any deviations from the work plan identified in the 

Grant Agreement 

REPORTS AND/OR PRODUCTS – The following items should be provided 

 Final Evaluation report 

 Electronic copies of any data collected, not previously submitted 

 As-built drawings 

 Final geodetic survey information 

 Self-Certification that the Project meets the stated goal of the Grant Agreement (e.g., 100-year 

level of flood protection, HMP standard, PI-84-99, etc.) 

 Project photos 

 Discussion of problems that occurred during the work and how those problems were resolved 

 A final project schedule showing actual progress versus planned progress 

COSTS AND DISPOSITION OF FUNDS – A list of showing: 

 The date each invoice was submitted to the State 

 The amount of the invoice 

 The date the check was received 

 The amount of the check (If a check has not been received for the final invoice, then state this in 

this section.) 

 A summary of the payments made by the Grantee for meeting its cost-sharing obligations under 

this Grant Agreement. 

 A summary of final funds disbursement including: 

o Labor cost of personnel of agency/ major consultant /sub-consultants. Indicate personnel, 

hours, rates, type of profession and reason for consultant, i.e., design, CEQA work, etc. 
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o Evaluation cost information, shown by material, equipment, labor costs, and any change 

orders 

o Any other incurred cost detail 

o A statement verifying separate accounting of funding disbursements 

 Summary of project cost including the following items: 

o Accounting of the cost of project expenditure; 

o Include all internal and external costs not previously disclosed; and 

o A discussion of factors that positively or negatively affected the project cost and any 

deviation from the original project cost estimate. 

ADDITIONAL INFORMATION – Any relevant additional Information should be included. 

 

3. GRANT COMPLETION REPORT 
The Grant Completion Report shall generally use the following format. This report should summarize all work 
completed as part of this grant. This is a standalone document and should not reference other documents or 
websites. Web links are edited or removed over time. These grants can be audited several years after they are 
closed. Therefore, links are not appropriate to include in the close out reports.  

 Executive Summary: consisting of a maximum of ten (10) pages summarizing information for the grant as 

well as the individual projects.  

 Brief discussion of whether the level, type, or magnitude of benefits of each project are comparable to the 

original project proposal; any remaining work to be completed and mechanism for their implementation; 

and a summary of final funds disbursement for each project.  

Additional Information: Summary of the submittal schedule for the Post Performance Reports applicable for 
the projects in this Grant Agreement.  

4. POST-PERFORMANCE REPORT  
The Post Performance Report (PPR) should be concise and focus on how each project is performing 
compared to its expected performance. The PPR should be following the Methodology Report for the specific 
project type(s) provided by the DWR Grant Manager. The PPR should identify whether the project is being 
operated and maintained. DWR requirements is for all funded projects should be maintained and operated for 
a minimum of 15 years. If the project is not being maintained and operated, justification must be provided. A 
PPR template may be provided by the assigned DWR Grant Manager upon request. The PPR should follow 
the general format of the template and provide requested information as applicable. The following information, 
at a minimum, shall be provided:  

Reports and/or products 

 Header including the following:  

o Grantee Name  

o Implementing Agency (if different from Grantee)  

o Grant Agreement Number  

o Project Name  

o Funding grant source   

o Report number  

 Post Performance Report schedule  

 Time period of the annual report (e.g., January 2018 through December 2018)  

 Project Description Summary  

 Discussion of the project benefits  
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 An assessment of any differences between the expected versus actual project benefits as stated in the 

original application. Where applicable, the reporting should include quantitative metrics (e.g., new acre-feet 

of water produced that year, etc.).  

 Summary of any additional costs and/or benefits deriving from the project since its completion, if 

applicable. 

 Any additional information relevant to or generated by the continued operation of the project. 
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Exhibit G 

REQUIREMENTS FOR DATA SUBMITTAL 

Surface and Groundwater Quality Data: 

Groundwater quality and ambient surface water quality monitoring data that include chemical, physical, or 
biological data shall be submitted to the State as described below, with a narrative description of data 
submittal activities included in project reports, as described in Exhibit G, “Requirements for Data 
Submittal.” 

Surface water quality monitoring data shall be prepared for submission to the California Environmental 
Data Exchange Network (CEDEN). The CEDEN data templates are available on the CEDEN website. The 
inclusion of additional data elements described on the data templates is desirable. Data ready for 
submission should be uploaded to your CEDEN Regional Data Center via the CEDEN website. CEDEN 
website: http://www.ceden.org.  

If a project’s Work Plan contains a groundwater ambient monitoring element, groundwater quality 
monitoring data shall be submitted to the State for inclusion in the State Water Resources Control Board’s 
Groundwater Ambient Monitoring and Assessment (GAMA) Program Information on the GAMA Program 
can be obtained at: https://www.waterboards.ca.gov/water_issues/programs/gama/. If further information is 
required, the Grantee can contact the State Water Resources Control Board (SWRCB) GAMA Program. A 
listing of SWRCB staff involved in the GAMA program can be found at: 
https://www.waterboards.ca.gov/water_issues/programs/gama/contact.shtml. 

Groundwater Level Data 

For each project that collects groundwater level data, the Grantee will need to submit this data to DWR’s 
Water Data Library (WDL), with a narrative description of data submittal activities included in project 
reports, as described in Exhibit F, “Report Formats and Requirements.” Information regarding the WDL and 
in what format to submit data can be found at: http://www.water.ca.gov/waterdatalibrary/. 
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Exhibit H 

STATE AUDIT DOCUMENT REQUIREMENTS 

The following provides a list of documents typically required by State Auditors and general guidelines for 
Grantees. List of documents pertains to both State funding and the Grantee’s Local Cost Share and details the 
documents/records that State Auditors would need to review in the event of this Grant Agreement is audited. 
Grantees should ensure that such records are maintained for each funded project.  

 

State Audit Document Requirements 

Internal Controls 

1. Organization chart (e.g., Agency’s overall organization chart and organization chart for the State funded 

Program/Project). 

2. Written internal procedures and flowcharts for the following: 

a) Receipts and deposits 

b) Disbursements 

c) State reimbursement requests 

d) Expenditure tracking of State funds 

e) Guidelines, policies, and procedures on State-funded Programs/Projects 

3. Audit reports of the Agency's internal control structure and/or financial statements within the last two years. 

4. Prior audit reports on the State-funded Program/Project. 

State Funding: 

1. Original Grant Agreement, any amendment(s) and budget modification documents. 

2. A listing of all bond-funded grants, loans, or subventions received from the State. 

3. A listing of all other funding sources for each Program/Project. 

Contracts: 

1. All subcontractor and consultant contracts and related or partners’ documents, if applicable. 

2. Contracts between the Agency and member agencies as related to the State funded Program/Project. 

Invoices: 

1. Invoices from vendors and subcontractors for expenditures submitted to the State for payments under the 

Grant Agreement. 

2. Documentation linking subcontractor invoices to State reimbursement, requests, and related Grant 

Agreement budget line items. 

3. Reimbursement requests submitted to the State for the Grant Agreement. 

Cash Documents: 

1. Receipts (copies of warrants) showing payments received from the State. 

2. Deposit slips (or bank statements) showing deposit of the payments received from the State. 

3. Cancelled checks or disbursement documents showing payments made to vendors, subcontractors, 

consultants, and/or agents under the grants or loans. 

4. Bank statements showing the deposit of the receipts. 

Accounting Records: 

1. Ledgers showing entries for funding receipts and cash disbursements. 

2. Ledgers showing receipts and cash disbursement entries of other funding sources. 

3. Bridging documents that tie the general ledger to requests for Grant Agreement reimbursement. 
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Administration Costs: 

1. Supporting documents showing the calculation of administration costs. 

Personnel: 

1. List of all contractors and Agency staff that worked on the State funded Program/Project. 

2. Payroll records including timesheets for contractor staff and the Agency personnel who provided services 

charged to the program 

Project Files: 

1. All supporting documentation maintained in the project files. 

2. All Grant Agreement related correspondence. 
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Exhibit I 

PROJECT LOCATION 

Components 2 through 4: 

Implementing Agency: Wyandotte Creek Groundwater Sustainability Agency 

Agency Address: 308 Nelson Avenue, Oroville, CA 95965 

Project Location: Wyandotte Creek Subbasin in Butte County. 

Subrecipient Agreement Page 63 of 69



  
Grant Agreement No. 46000XXXXX 

Page 49 of 54 
 

 

Component 5: 

Implementing Agency: Thermalito Water and Sewer District 

Agency Address: 410 Grand Avenue, Oroville, CA 95965 

Project Location: Oroville, California  
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Exhibit J 

MONITORING AND MAINTENANCE PLAN COMPONENTS 

NOT APPLICABLE 
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Exhibit K 

LOCAL PROJECT SPONSORS 

NOT APPLICABLE 
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Exhibit L 

APPRAISAL SPECIFICATIONS 

NOT APPLICABLE 
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Exhibit M 

INFORMATION NEEDED FOR ESCROW PROCESSING AND CLOSURE 

NOT APPLICABLE 
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EXHIBIT O 

INVOICE GUIDANCE FOR ADMINISTRATIVE AND OVERHEAD CHARGES 

The funds provided pursuant to this Agreement may only be used for costs that are directly related to the 
funded Project.  The following provides a list of typical requirements for invoicing, specifically providing 
guidance on the appropriate methods for invoicing administrative and direct overhead charges.  

Administration Charges 

Indirect and General Overhead (i.e., indirect overhead) charges are not an allowable expense for 
reimbursement. However, administrative expenses that are apportioned directly to the project are eligible for 
reimbursement. Costs such as rent, office supplies, fringe benefits, etc. can be “Direct Costs” and are eligible 
expenses as long as: 

 There is a consistent, articulated method for how the costs are allocated that is submitted and approved

by the Grant Manager. The allocation method must be fully documented for auditors.

 A “fully-burdened labor rate” can be used to capture allowable administrative costs.

 The administrative/overhead costs can never include:

o Non-project specific personnel and accounting services performed within the Grantee or an

LPS’ organization

o Generic markup

o Tuition

o Conference fees

o Building and equipment depreciation or use allowances

 Using a general overhead percentage is never allowed

Labor Rates 

The Grantee must provide DWR with supporting documentation for personnel hours (see personnel billing 
rates letter in example invoice packet). The personnel rate letter should be submitted to the DWR Grant 
Manager prior to submittal of the first invoice. The supporting documentation must include, at a minimum, 
employee classifications that will reimbursed by grant funds and the corresponding hourly rate range. These 
rates should be “burdened”; the burdened rate must be consistent with the Grantee’s/Local Project Sponsors 
standardized allocation methodology. The supporting documentation should also provide an explanation of 
what costs make up the burdened rate and how those costs were determined. This information will be used to 
compare against personnel hours summary table invoice back up documentation. Periodic updates may be 
needed during the life of the grant which would be handled through a revised billing rate letter. 
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